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These Special Provisions and the General Terms and Conditions for Contracts for
Professional Services for the City and County of Honolulu dated 08/2000 (“General Terms and
Conditions”) shall apply to, and are incorporated by reference into the Agreement, except as
modified by reference herein. All defined terms in the Agreement shall have the same meaning
in these Special Provisions.

L. PROJECT

The Honolulu Rail Transit Project (“HRTP”) is described in the Final Environmental
Impact Statement as a twenty (20) mile grade separated fixed guideway transit system between
East Kapolei and Ala Moana. The CONSULTANT will provide Construction Engineering and
Inspection (CE&I) support services for the HRTP West Section to include pre-construction
support and construction management services for construction contract compliance,
construction scheduling, construction cost estimating support, on-site field oversight, project
control and related construction support, herein referred to as the “PROJECT.”

II. SERVICES

The CONSULTANTs responsibilities under this Agreement include providing services
set forth in the Scope of Work attached hereto and incorporated herein as Exhibit 1.

III. TIME
A. The term of this Agreement is for six (6) years ("Initial Term") commencing with

a Notice to Proceed. HART may extend the period of performance of this Agreement for up to an
additional three (3) years if compensation to CONSULTANT is provided. The Agreement may
be extended pursuant to Section 5 of the General Terms and Conditions at any time prior to the
end of the Initial Term by an amendment to the Agreement.

B. This is a multi-term Agreement subject to the availability of funds in accordance
with HAR § 3-122-149. Funds are available for only the initial year of the Agreement. The
contractual obligation of both Parties in each fiscal period succeeding the first will be subject to
the appropriation and availability of funds. HART shall notify the CONSULTANT, on a timely
basis, whether or not funds are available for the continuation of the Agreement for each
succeeding fiscal period. The Agreement will be terminated if funds are not appropriated or
otherwise made available to support continuation of performance in any fiscal period succeeding
the initial year of the Agreement; however, this does not affect either HART's rights or the
CONSULTANT's rights under any termination clause of the Agreement. If funds are not
appropriated or otherwise made available to support continuation of performance in a subsequent
fiscal period, the Agreement shall be terminated and the CONSULTANT shall be reimbursed for
the unamortized, reasonably incurred, nonrecurring costs.

IV. LIQUIDATED DAMAGES
Liquidated damages shall not apply to this Agreement. Section 6.6 of the General Terms

and Conditions, entitled "LIQUIDATED DAMAGES," is hereby deleted in its entirety.
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V. INSURANCE REQUIREMENTS

See Paragraph 4.3., Insurance, of the General Terms and Conditions, as modified by
Section VII (D) below.

VI. [RESERVED]

VII. MODIFICATIONS TO THE GENERAL TERMS AND CONDITIONS FOR
CONTRACTS FOR PROFESSIONAL SERVICES FOR THE CITY AND
COUNTY OF HONOLULU (08/2000)

The General Terms and Conditions for Contracts for Professional Services for the City
and County of Honolulu (08/2000) shall apply to, and are incorporated by reference into this
Agreement, except as modified herein.

A, DEFINITIONS

The following definitions are added to the General Terms and Conditions:

“AIRPORT ALIGNMENT” means the approximately twenty (20)-mile
minimum operable segment of the Locally Preferred Alternative identified by
Honolulu City Council Resolution No. 08-261.

“C.F.R.” means the Code of Federal Regulations.

“CHIEF PROCUREMENT OFFICER? shall mean and refer to the HART
Executive Director and CEO or designee.

“CONFORMANCE CHECKLIST” is the formal checklist used by the Project
team to verify design criteria and construction specification conformance for each
certifiable element in accordance with the HRTP Safety and Security Management
Plan dated June 1, 2011.

“FEDERAL GOVERNMENT” means the United States of America and any
executive department or agency thereof.

“FULL FUNDING GRANT AGREEMENT (“FFGA”) means the designated
means for the FTA to provide New Starts funds to projects with a Federal share of
$25 million or more. An FFGA establishes the terms and conditions for Federal
financial participation in a New Starts project; defines the project; sets the
maximum amount of Federal New Starts funding for a project; covers the period
of time for completion of the project; and facilitates efficient management of the
project in accordance with applicable Federal statutes, regulations, and policy.

“FTA” means the Federal Transit Administration, United States Department of
Transportation. The Federal Transit Administration is the current designation for
the former Urban Mass Transportation Administration. Any reference in any law,
map, regulation, document, paper, or other record of the United States to the
Urban Mass Transportation Administration or its acronym UMTA is deemed a
reference to the Federal Transit Administration.

“HART” means the Honolulu Authority for Rapid Transportation. The acronym
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“HART” shall be substituted for the “City and County of Honolulu”, “CITY”,
“Rapid Transit Division”, and “RTD” wherever those terms appear in the General
Terms and Conditions, unless the context clearly indicates otherwise.

“MILESTONE” means a defined step toward the completion of Work in the
Schedule of Milestones. The Schedule of Milestones, once achieved, shall serve

as the basis for payment.
“PMOC” means the FTA’s Project Management Oversight Contractor.

“PMSC” means InfraConsult LLC, the HART Project Management Services
Consultant or any successor entity.

“PROJECT” means all Work performed as set forth in the Agreement, including
furnishing all services, labor, materials, supplies, equipment and other incidentals
reasonably necessary for the successful completion of the Work contemplated
under the Agreement.

“STANDARD?” or “REQUIREMENT?” means any provision of any Federal,
State, or City law, code, rule, regulation, guideline, directive, order, circular,
agreement, practice, policy, notice, plan, statement, or other standard or
requirement, and any amendment or revision thereto made in the future, including
any mandatory provision, term, condition, clause, representation, certification,
assurance or other statement required thereunder.

“SUBCONSULTANT” means any subcontractor or subconsultant who enters
into an agreement with the CONSULTANT or Consultant’s subcontractors at any
tier to perform a portion of the Work for the CONSULTANT.

“U.S.C.” means the United States Code.

“U.S. DOT” means the United States Department of Transportation, including its
operating administrations.

“WORK? in addition to the definition described in the Agreement for
Professional Services, paragraph 1, means Construction Engineering and
Inspection (CE&I) support services for the HRTP West Section to include pre-
construction support and construction management services for construction
contract compliance, construction scheduling, construction cost estimating
support, on-site field oversight, project control and related construction support to
successfully complete the scope of work covered under this Agreement. In certain
cases, the term is also used to mean the products of the Work.

“WORK BREAKDOWN STRUCTURE?” (“WBS”) means a hierarchal
breakdown of the Scope of Work into components.

The following definitions in the General Terms'and Conditions are modified as follows:

“CITY AND COUNTY OF HONOLULU?” or “CITY” shall be replaced by
“HART” whenever those terms appear unless the context specifically indicates

otherwise.
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“CONSULTANT” or “CONTRACTOR” means any corporation, partnership,
individual, sole proprietorship, joint stock company, joint venture, or other private
legal entity engaged by HART to perform the Work under this Agreement. For
purposes of this Agreement, “Contractor” shall mean “Consultant.”

“DIRECTOR?” or “DIRECTOR OF BUDGET AND FISCAL SERVICES”
shall be replaced by “HART Executive Director and CEO or designee,” unless the
context specifically indicates otherwise.

“OFFICER-IN-CHARGE?” means the HART Executive Director and CEO or
designee.

B. DESIGNATION OF PROJECT MANAGERS

The Officer-in-Charge will designate a key representative to coordinate the Work
under this Agreement, to coordinate work under other HART contracts with the Work
under this Agreement, and to act as the liaison between HART and the CONSULTANT
in order to assist in expediting the resolution of questions or controversies, the making of
HART decisions, and the review and approval by HART of documents, progress reports,
requests, and other matters as required.

The CONSULTANT shall, subject to written approval from HART, designate a
key representative, who shall maintain close and frequent communication with HART’s
key representative and be authorized to act on behalf of the CONSULTANT. Any change
in the CONSULTANT's key representative will be made by request, in writing, and be
approved by HART. The CONSULTANT's key representative shall be experienced and
qualified in the type of work involved and shall be directly responsible for the prosecution

of the Work under this Agreement.

The Parties to this Agreement will make all reasonable efforts to retain the same
key representatives in order to maintain continuity of effort and control.

C. INDEPENDENT CONTRACTOR

Section 4.1 of the General Terms and Conditions is hereby deleted in its entirety
and replaced with the following:

“4.1.1 The CONSULTANT shall perform the work as an independent contractor
and shall indemnify and hold harmless HART and all of its officers and
employees from death, injuries, losses and damages to persons or property,
including reasonable attorneys’ fees and cost of defense, caused by the
negligent act, errors or omission in the performance of the contract by the
CONSULTANT or the CONSULTANT’s subconsultants, agents and
employees and this requirement shall survive the termination of the

Agreement.

The CONSULTANT is an independent contractor and shall not be deemed
to be an agent, servant, representative or employee of HART. The contract shall
not be construed to create a partnership or joint venture between HART and the
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CONSULTANT.”

D. INSURANCE

Section 4.3 of the General Terms and Conditions is hereby deleted in its entirety
and replaced with the following:

“4.3.1 Unless otherwise specified in the Contract Documents, the
CONSULTANT shall procure or cause to be procured and maintain (as
provided herein), at no cost to HART, during the life of this contract and any
extensions thereof, all insurance to cover the CONSULTANT’s operations
under this contract, that may be required under the laws, ordinances or
regulations of any governmental authority, including but not limited to the
coverages below. The CONSULTANT shall either include all tiers of
subcontractors, if any, under the policies required under paragraphs 2 through
4, to the extent permitted by law, or shall require all subcontractors to
maintain coverages described in paragraphs 1 through 4.

1. Workers Compensation and Employers Liability Insurance.
The CONSULTANT shall maintain workers compensation and employers
liability insurance. Workers compensation coverage shall be in accordance
with State statutes. Employers liability coverage shall provide limits of not
less than $100,000 each accident for bodily injury by accident or $100,000
each employee, $100,000 aggregate, for bodily injury by disease.

23 Commercial General and Umbrella Liability Insurance. The
CONSULTANT shall maintain commercial general liability (CGL) and if
necessary commercial umbrella insurance with a limit of not less than
$1,000,000 each occurrence, and general aggregate. CGL insurance shall
be written on ISO occurrence form, CG 00 01 (or a substitute form
providing equivalent coverage), and shall cover liability arising from
premises, operations, independent contractors, products-completed
operations, personal injury and advertising injury, and liability assumed
under an insured contract (including the tort liability of another assumed in
a business contract). HART and the CITY shall be included as additional
insureds under the CGL, using ISO additional insured endorsement CG 20
10 (or equivalent); such additional insured provisions shall also apply under
the commercial umbrella, if any. The policy(ies) shall contain a waiver of
subrogation in favor of HART and the CITY.

3k Business Automobile and Umbrella Liability Insurance. The
CONSULTANT shall maintain business auto liability (including no-fault
coverage) and if necessary, commercial umbrella liability insurance with a
limit of not less than $1,000,000 each accident. Such insurance shall cover
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liability arising out of any auto (including owned, hired, and non-owned
autos) used by the CONSULTANT in the performance of this contract.
Business auto coverage shall be written on ISO form CA 00 01, CA 00 05,
CA 00 12, CA 00 20, or a substitute form providing equivalent liability
coverage. If necessary, the policy shall be endorsed to provide contractual
liability coverage, subject to policy terms and conditions.

4. Professional Liability Insurance. The CONSULTANT shall
maintain professional liability insurance with limits of not less than
$1,000,000 per claim/annual aggregate, covering the CONSULTANT and
the CONSULTANT’s employees or agents for liability arising out negligent
acts, errors or omissions in the performance of professional services under
the contract. Such insurance shall remain in full force and effect
continuously for the period of design and construction of the Work, and for
a period of three years following substantial completion of construction,
provided that such coverage is reasonably available at commercially
affordable premiums, as mutually determined and agreed.

4.3.2 The insurance specified above shall:

1. Provide that insurance specified in 4.3.1.2 and 4.3.1.3 above is
primary for claims arising from the CONSULTANT’s performance of services or
operation of automobiles under this Agreement and that insurance (or self-
insurance) carried by HART and/or the CITY shall be excess and non-
contributing to CONSULTANT’s insurance;

2 Contain a standard Cross Liability coverage providing that the
insurance applies separately to each insured, applicable to policies specified in
4.3.1.2 and 4.3.1.3 above;

3. Not be canceled or non-renewed or reduced in limits by
endorsement without THIRTY (30) DAYS prior written notice to HART, except
for non payment of premium in which case, TEN (10) DAYS notice of
cancellation shall be given;

4. Except for Professional Liability insurance required in 4.3.1.4
above, be written on an “Occurrence” form of policy, unless otherwise specifically
approved by HART;

St Be provided by insurers authorized to provide insurance in the
State of Hawai‘i and with a current Best’s rating of not less than A-7 or otherwise
approved by HART.
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4.3.3 Certificate of Insurance:

1. The CONSULTANT will provide and thereafter maintain current
and renewal certificates of insurance, prepared by a duly authorized agent,
evidencing the insurance in effect at all times during the term of this contract as
required herein to HART. In the event of a claim, the CITY or HART may
request, and CONSULTANT shall then provide, a copy of the insurance policies.

27 Certificates shall clearly identify the project by name and/or
contract number.

3. Certificates shall show the Certificate Holder as the Honolulu
Authority for Rapid Transportation, and be delivered to the Executive Director
and CEO, 1099 Alakea Street, Suite 1700, Honolulu, Hawai‘i 96813. Certificates
shall name the Honolulu Authority for Rapid Transportation and the City and
County of Honolulu as additional insured as to General Liability insurances.”

E. STANDARD OF CARE

Section 4 of the General Terms and Conditions is hereby revised by inserting the
following Section 4.4 as set forth below:

“4.4 Standard of Care
The standard of care applicable to the CONSULTANT's Services will be

the degree of skill and diligence normally employed by professional consultants
performing the same or similar Services at the time said services are performed. -
The CONSULTANT will re-perform any services not meeting this standard
without additional compensation.”

F. MODIFICATIONS

Section 5.1.1 (c) of the General Terms and Conditions is hereby deleted in its
entirety and replaced with the following:

“(c) Within thirty (30) days after receipt of a written change order,
unless the period is extended by the Officer-in-Charge in writing, the
CONSULTANT shall respond with a claim for an adjustment. The
requirement for a timely written response cannot be waived and shall be a
condition precedent to the assertion of a claim.”

Section 5.2 of the General Terms and Conditions is hereby deleted in its
entirety and replaced with the following:

“5.2 PRICE ADJUSTMENT.

(a) Any adjustment in contract price pursuant to a clause in the
contract shall be made in one or more of the following
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(b)

ways:

1. By agreement on a fixed price adjustment before
commencement of the pertinent performance;

2. By unit prices specified in the contract or
subsequently agreed upon before commencement of
the pertinent performance;

3. By the costs attributable to the events or situations

under such clauses with adjustment of profit or fee,
all as specified in the contract or subsequently
agreed upon before commencement of the pertinent
performance;

4. In any other manner as the parties may mutually
agree before commencement of the pertinent
performance; or

ok In the absence of agreement between the parties, the
provisions of section 103D-501(b)(5), HRS, shall
apply.
Submission of cost or pricing data. The CONSULTANT
shall be required to submit cost or pricing data if any
adjustment in contract price is subject to the provisions of
section 103D-312, HRS. The submission of any cost or
pricing data shall be made subject to the provisions of
subchapter 15, chapter 3-122, Hawai‘i Administrative
Rules. A fully executed change order or other document
permitting billing for the adjustment in price under any
method listed in paragraph (a)(1) through (a)(4) above shall
be issued within ten days after agreement on the method of
adjustment.”

G. SAFETY AND SECURITY CERTIFICATION

A new Section 6.8 of the General Terms and Conditions, entitled "SAFETY AND

SECURITY CERTIFICATION," is hereby inserted.

“6.8 SAFETY AND SECURITY CERTIFICATION.

(a) The purpose of HART’s overall safety and security

certification process is to ensure that:

1. The design, construction, fabrication, installation,
testing, and commissioning of all safety- and
security-certifiable elements (civil, structural, and
systems) have been evaluated for conformance
with the safety and security design criteria and
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specifications requirements and to verify their
readiness for operational use; and

2. The rail system is operationally safe and secure
for customers, employees, emergency responders,
and the general public. '

(b)  The objective is to achieve an acceptable level of risk
through a systematic approach to safety hazard and security
vulnerability management, design criteria adherence,
specification and construction compliance, and testing and
commissioning verification.

(0  The CONSULTANT shall support HART in implementing
HART’s safety and security certification process. The
CONSULTANT?’s activities include, but are not limited to,
the following:

1. Participate in safety and security committees and
working groups established by HART to perform
safety and security certification activities as
requested.

2. Provide oversight of the Design-Bid-Build or
Design-Build Contractor’s Safety and Security
verification process to review its conformance in
accordance with the Construction Contract
Documents.

3. As required, submit supporting documents using
HART’s document management system for safety
and security certification related activities.

H. FIELD SAFETY AND SECURITY

A new Section 6.9 of the General Terms and Conditions, entitled “FIELD
SAFETY AND SECURITY,” is hereby inserted.

“6.9 FIELD SAFETY AND SECURITY

(@ The CONSULTANT is responsible for initiating and maintaining a
safety and health program on the oversight activities performed by
the CONSULTANT that complies with applicable local, state and
federal occupational safety and health regulations, including but
not limited to the Hawai‘i Administrative Rules, Title 12,
Department of Labor and Industrial Relations Subtitle 8, Division
of Occupational Safety and Health Part 3, Construction Standards.

(b)  The CONSULTANT shall be familiar with the Honolulu Rail
Transit Project Construction Safety and Security Plan (CSSP)
current revision and comply with applicable sections, such as, but
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not limited to, visitor control, public access, first aid/emergency
response, safe work practices, personal protective equipment and
safety and security reporting requirements. All personnel who will
be accessing field locations must attend the HART Safety and
Environmental Orientation.

(c) The CONSULTANT shall designate at least one person as the
Safety and Security Representative (this may be a collateral duty
position and/or prime sub-consultant designee). The Safety and
Security Representative shall have completed the OSHA 10 Hour
Construction Safety Outreach Program or equivalent.

(d)  The CONSULTANT shall ensure employees, subconsultants
and/or subcontractors comply with applicable regulations and the
SSSP submitted by CONSULTANT for this project.

(e) The CONSULTANT shall submit a Safety and Security Plan
(SSP), which shall address the work of the CONSULTANT. This
plan must interface with the CONSULTANT’s overall safety and
health program and be submitted to the HART Safety and Security
Manager for review and acceptance within 30 days of NTP. The
plan shall include, but not be limited to, the following elements:

1. Title, signature and phone number of the Plan Preparer (this
person must be a qualified person), Company Officer and
Safety and Security Representative (SSR).

P Background information: Provide CONSULTANT name,
Contract name and number, description of work to be
performed (with attention to field related work).

3. Responsibilities and Lines of Authority. Include a statement
of the CONSULTANT’s ultimate responsibility for the
implementation of the SSP. Identification and
accountability of subconsultants, subcontractors and
personnel responsible for safety at all levels is required.

4. Safety Policy Statement detailing the CONSULTANT’s
commitment to providing a safe and healthy workplace for
all employees.

5. Training. Provide a statement requiring completion of the
HART Safety and Environmental Orientation for all
personnel prior to accessing field work locations.

6. List procedures for complying with applicable portions of
the CSSP.
7. Emergency Notifications. Develop an emergency

notification plan in conjunction with HART.

8. Personal Protective Equipment. At minimum, all personnel,
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including visitors, on work site locations associated with

the PROJECT shall wear the following PPE:

i)

i)

iii)

iv)

Head protection complying with ANSI
Z.89.1-2009 and ANSI Z89.2-2009 shall be
worn at all times when on the work site.

High visibility, retro-reflective clothing
(class 2 or 3) complying with ANSI/ISEA
107, 23 CFR Part 634, MUTCD 6E-3, and
29 CFR 1926.201(a) shall be worn at all
times within the traffic work zone.

Eye protection complying with ANSI Z87.1-
2003 shall be worn at all times when on the
work site.

Foot protection complying with ASTM
F2413-05 or ANZI Z41-1999 shall be worn
at all times when on the work site. Work
boots are the preferred type of protective
footwear. No tennis-type shoes are
permitted.

Hearing protection with a Noise Reduction
Rating (NRR) appropriate for the exposure
shall be worn by personnel exposed to noise

levels in excess of the 29 CFR 1926.101
Table D-2 Permissible Exposure Limit
(PEL). When in the field, personnel must
have hearing protection readily available for

use.

@ The CONSULTANT shall enforce the compliance of applicable
regulations and the (SSP) amongst its employees, subconsultants
and/or subcontractors.

(2 Notwithstanding the forgoing provisions of this Article 6.9,
however, it is understood and agreed that the CONSULTANT is
responsible only for construction safety and security in relation to
the CONSULTANT s staff and property.”

L KEY PERSONNEL

A new Section 6.10 of the General Terms and Conditions, entitled “KEY
PERSONNEL,” is hereby inserted as follows.
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“6.10 KEY PERSONNEL

(a) The key personnel as specified below are considered essential to the
work being performed under this Agreement. The key personnel may not be
changed without the consent of the Officer-in-Charge.

(b) Prior to removing, replacing, or diverting any of the specified key
personnel, the CONSULTANT shall seek HART’s approval by notifying the
Project Manager, in writing. The CONSULTANT shall submit information to
support the proposed action to enable the Officer-in-Charge to evaluate the
potential impact of the change on the Agreement. The CONSULTANT shall not
remove or replace key personnel under this Agreement until the Officer-in-Charge
approves the change. The Officer-in-Charge shall not unreasonably withhold his
consent to remove and replace any key personnel.

(c) The key personnel under this Agreement are:

1) Construction Manager — David Brown

2) Resident Engineer WOFH DB - Erick Aquilar

3) Resident Engineer KHG DB — Robert Thatcher

4) Resident Engineer MSG DB — Willie Chiang

5) Resident Engineer Pearl Highlands Parking Structure and Bust Trans1t
Center DB— Myong Choi

6) Resident Engineer West Stations DBB — Steven Kyauk

(d) Should the CONSULTANT’s Construction Manager be replaced for
any reason prior to completion of the Agreement, HART’s costs shall be reduced
by $250,000. In addition, each time any of the other key personnel are replaced
for any reason prior to completion of this Agreement, HART’s costs shall be
reduced by $100,000. Cost reductions due to HART under this provision shall be
credited to HART within thirty (30) days following the departure of any key
personnel identified in Special Provisions 6.9(c) above. The CONSULTANT
may request, in writing, that the Officer-in-Charge waive all or part of a reduction
if extenuating circumstances exist. The Officer-in-Charge shall have unilateral
discretion to waive all or part of a reduction.

(e) If an employee leaves the CONSULTANT’s employ for any reason, or
if the employee leaves the project due to documented medical, family, or personal
conditions beyond the control of the CONSULTANT, the Officer-in-Charge shall

waive any monetary reductions.”

J. PAYMENT

Section 8.2 of the General Terms and Conditions, entitled “PROGRESS
PAYMENT,” is hereby deleted in its entirety and replaced with the following:

“8.2 COMPENSATION AND INVOICING
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A. This is a cost plus fixed fee contract subject to the General Terms and
Conditions. The compensation of the CONSULTANT shall be allowable Costs and a
Fixed Fee up to the amount stated in the Agreement and shall be made in accordance with
the Contract Cost Estimate and invoicing/payment Schedule in Exhibit 2A and
accompanying Schedule A (Cost Estimate Detail), Schedule B (Other Direct Cost
Details), and Schedule C (Approved Subconsultant List).

B. HART reserves the right to direct removal from the PROJECT of any
CONSULTANT or SUBCONSULTANT employee for any reason and at any time.

C! Reimbursement of CONSULTANT labor-related Work should be invoiced
to HART on a monthly basis and shall be accompanied by a schedule with the details
identified in Exhibit 2B, paragraph 2.a. The CONSULTANT shall certify that the
schedule includes only employees authorized by HART to charge the PROJECT and that
the information ties to the CONSULTANT's general ledger. The invoice shall also be
accompanied by a report of the work accomplished during the previous month and a list
of major Work in progress.

D. Reimbursement to the CONSULTANT for Subconsultant and Other Direct
Costs (ODC) shall be made upon submission of Subconsultant and Expense
Reimbursement Invoices, which shal include copies of pertinent vendor bilis or invoices.

E. Final acceptance of the Work contracted for herein and payment therefore
shall not excuse the CONSULTANT from any liability for defects in performance of the
Work which may subsequently appear.

K. RETAINAGE

Retainage shall not apply to this Agreement. Section 8.5 of the General Terms
and Conditions, entitled "RETAINAGE," is hereby deleted in its entirety.

L. PROMPT PAYMENT BY CONTACTORS TO SUBCONTRACTORS

Section 8.6 of the General Terms and Conditions, entitled "PROMPT PAYMENT
TO SUBCONTRACTORS," is hereby deleted in its entirety and replaced with the
following:

“8.6 PROMPT PAYMENT BY CONTRACTORS TO
SUBCONTRACTORS

(a) Generally. Any money paid to a contractor shall be
disbursed to subcontractors within ten (10) days after
receipt of the money in accordance with the terms of the
subcontract; provided that the subcontractor has met all the
terms and conditions of the subcontract and there are no
bona fide disputes on which the procurement agency has
withheld payment.
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(b) Final Payment. Upon final payment to the contractor, full
payment to the subcontractor, including retainage, shall be
made within ten (10) days after receipt of the money;
provided that there are no bona fide disputes over the
subcontractor’s performance under the subcontract. The
final payment request shall be properly documented as
required under HAR § 3-125-23 (4).

(©) Penalties. The contractor may be subject to a penalty of
one and one-half (1 2) percent per month on the
outstanding amounts due that were not timely paid to the
subcontractor under the following conditions. Where a
subcontractor has provided evidence to the contractor of
satisfactorily completing all work under their subcontract
and has provided a properly documented final payment
request as described in paragraph (d), and:

(1)  Has provided to the contractor an acceptable
performance and payment bond for the project
executed by a surety company authorized to do
business in the state; or

2) The following has occurred:

@) A period of ninety days after the day on
which the last of the labor was done or performed
and the last of the material was furnished or
supplied has elapsed without written notice of a
claim given to contractor and the surety, and

(ii) The subcontractor has provided to the
contractor, an acceptable release of retainage bond,
executed by a surety company authorized to do
business in the state, in an amount of not more than
two times the amount being retained or withheld by
the contractor; any other bond acceptable to the
contractor; or any other form of mutually acceptable
collateral, then, all sums retained or withheld from a
subcontractor and otherwise due to the
subcontractor for satisfactory performance under the
subcontract shall be paid by the procurement officer
to the contractor and subsequently, upon receipt
from the procurement officer, by the contractor to
the subcontractor within the applicable time periods
specified in paragraph (b). The penalty may be
withheld from future payment due to the contractor,
if the contractor was the responsible party. Ifa
contractor has violated paragraph (b) three or more
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times within two years of the first violation, the
contractor shall be referred by the procurement
officer to the contractors license board for action.

(d A properly documented final payment request from a
subcontractor, as required by paragraph (c), shall include:

) Substantiation of the amounts requested,;

2) A certification by the subcontractor to the best of
the subcontractor’s knowledge and belief, that:

(a The amounts requested are only for
performance in accordance with the specifications,
terms, and conditions of the subcontract;

(b) The subcontractor has made payments due

to its subcontractors and suppliers from previous
payments received under the subcontract and will

make timely payments from the proceeds of the

payment covered by the certification, in accordance

with their subcontract agreements and the

requirements of this section; and

(c) The payment request does not include any amounts
that the subcontractor intends to withhold or retain from a
subcontractor or supplier in accordance with the terms and
conditions of their subcontract; and

3) The submission of documentation confirming that
all other terms and conditions required under the
subcontract agreement have been fully satisfied.

The procurement officer shall return any final payment
request that is defective to the contractor within seven (7)
days after receipt, with a statement identifying the defect.

(e) In case of a construction contract, a payment request made
by a contractor to the procurement officer that includes a
request for sums that were withheld or retained from a
subcontractor and are due to a subcontractor may not be
approved under paragraph (c) unless the payment request
includes:

¢)) Substantiation of the amounts requested; and

2) A certification by the contractor, to the best of the
contractor’s knowledge and belief, that:

(@ The amounts requested are only for
performance in accordance with the specifications,
terms, and conditions of the contract;
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(b) The subcontractor has made payments due
to its subcontractors and suppliers from previous
payments received under the contract and will make
timely payments from the proceeds of the payment
covered by the certification, in accordance with
their subcontract agreements and the requirements
of this section; and

(©) The payment request does not include any
amounts that the contractor intends to withhold or
retain from a subcontractor or supplier in
accordance with the terms and conditions of their
subcontract.

The procurement officer shall return any final payment
request that is defective to the contractor within seven (7)
days after receipt, with a statement identifying the defect.

@ This section shall not be construed to impair the right of a
contractor or a subcontractor at any tier to negotiate and to include
in their respective subcontracts provisions that provide for
additional terms and conditions that are requested to be metbefore
the subcontractor shall be entitled to receive final payment under
paragraph (c); provide that any such payments withheld shall be
withheld by the procurement officer.”

VIII. FEDERAL CLAUSES

FEDERAL FUNDING, INCORPORATION OF FTA TERMS, AND CHANGES
TO FEDERAL REQUIREMENTS

This Agreement includes, in part, certain standard terms and conditions required by the
FTA, whether or not expressly set forth in the Agreement provisions. All provisions required by
the FTA, as set forth in FTA Circular 4220.1F, as amended, will be incorporated by reference.
Anything to the contrary notwithstanding, all FTA mandated terms and conditions will be
deemed to control in the event of a conflict with other provisions contained in the Agreement.
The CONSULTANT shall not perform any act, fail to perform any act, or refuse to comply with
any HART requests which would cause HART to be in violation of FTA terms and conditions.
This Agreement will be subject to any financial assistance agreement between HART/City and
the FTA and all laws, regulations, guidelines, and provisions of the financial assistance
agreement will apply to the Agreement and will be incorporated by reference as if fully set forth

therein.

The CONSULTANT shall at all times comply with all applicable Federal Government
laws and regulations, including without limitation FTA regulations, policies, procedures and
directives, including those listed directly or by reference in Applicable Grant Agreements
between HART/City and FTA relating to the HRTP, as they may be amended or promulgated

West Section Construction Engineering and Inspection Professional Services Contract

Appendix A - Special Provisions -17 - December 2013



from time to time during the term of the Agreement (collectively, “Federal Requirements”).
These Federal Requirements may change and the changed Federal Requirements will apply to
this Agreement as required unless the Federal Government determines otherwise. The
CONSULTANT’s failure to comply with the Federal Requirements shall constitute a material

breach of the Agreement.
The Federal Requirements are contained in Exhibit 8, attached hereto and incorporated by
reference.

IX. ASSIGNMENT

The CONSULTANT agrees that the CONSULTANT shall not transfer or assign this
Agreement in whole or in part, except by an instrument, in writing, approved by HART.

X. HEADINGS; GENDER; NUMBER
The titles of headings of Sections, Subsection and Paragraphs are intended for
convenience of reference and shall not be considered as having any bearing on their
interpretation.
All words used in the singular shall extend to and include the plural. All words used in
the plural shall extend to and include the singular. All words used in any gender shall extend to
“and include all genders. ' '

XI. COMPLIANCE WITH OMB CIRCULAR A-87 - OFFICE OF MANAGEMENT
AND BUDGET

The CONTRACTOR shall at all times comply with the Office of Management and
Budget (OMB) Circular A-87, Revised 05/10/2004, which establishes principles and standards
for determining costs for Federal awards carried out through grants, cost reimbursement
contracts, and other agreements with State, Local, and Indian Tribal Governments. This Circular
and its Attachments (A-E) establish the principles and standards to provide a uniform approach
for determining allowable costs.

XIl. DISPUTE RESOLUTION

Section 10 of the General Terms and Conditions is hereby revised by inserting the
following Section 10.6 as set forth below:

“10.6 Dispute Resolution. The Parties will use their best efforts to resolve amicably
any dispute, including, but not mandatorily, the use of alternative dispute resolution options.”
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EXHIBIT "1"

CONSTRUCTION ENGINEERING AND INSPECTION

SCOPE OF SERVICES

FOR

West Section Construction Engineering and Inspection Consultant

Project ID: MM-290
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1.0

2.0

3.0

PURPOSE:

This scope of services describes and defines the West Section Construction Engineering and
Inspection Consultant (CE&I) services which are required for contract administration,
observation, inspection, and materials sampling and testing for the construction projects listed
below.

GENERAL:

The Consultant shall provide services as defined in this Scope of Services, the referenced project
manuals, and procedures. :

The construction contracts for which the CE&I services are required are as follows:

DB 120 — West Oahu / Farrington Highway Guideway (WOFH)

DB 320 — Kamehameha Highway Guideway (KHG)

DBB 185 — West Oahu / Farrington Highway and Kamehameha Station Group (WOSG)
DB 200 — Maintenance and Storage Facility (MSF)

DB 275 — Pearl Highlands Parking Structure and Bus Transit Center

DBB 600 — University of Hawaii-West Oahu Park and Ride / Ho’opili Station Finishes
MI 930 - Elevators and Escalators

The Consultant shall exercise independent professional judgment in performing services under
this Agreement and as allowable within the time and budget constraints.

Services provided by the Consultant shall comply with HART’s manuals, procedures, and
memorandums in effect as of the date of execution of the Agreement unless otherwise directed in
writing by HART. Such manuals, procedures, and memorandums will be provided by HART.

LENGTH OF SERVICE:

The Consultant services for each construction contract listed in Section 2.0 shall begin upon
issuance of a written notification to proceed (NTP) by HART.

For those construction contracts listed above not yet awarded by HART, it is the Consultant’s
responsibility to track the pending date for NTP of each Construction Contract such that the
Consultant is given timely authorization to begin work. While no personnel shall be assigned
until written notification by HART has been issued, the Consultant shall be ready to assign
personnel within two weeks of the issuance of a NTP for a Construction Contract. For the
duration of the Project, the Consultant shall work closely with HART and the selected Contractor
to coordinate rescheduling of activities due to construction delays or changes in scheduling of
Contractor activities.

For estimating purposes, the Consultant will be allowed an accumulation of thirty (30) calendar
days to perform preliminary administrative services prior to the issuance of the.Contractor's NTP
on those projects which have been awarded and are active and thirty (30) calendar days to
demobilize after final completion and acceptance of the last Construction Contract completed.
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4.0

The anticipated letting schedules for the construction contracts are tabulated below:

Financial Description Advertise Date  Start Date

Project ID (Mo/Day/Yr) (Mo/Day/Yr)
DB-120 West Oahw/Farrington Hwy Guideway Active Active
DB-320 Kamehameha Guideway Active Active
DB-200 Maintenance and Storage Facility Active Active
DBB-185 West Side Stations Construction 02/15/2014  06/01/2014

DB-275 Pearl Highlands Parking Structure/Transit Center 01/01/2014 ° 07/01/2014
DBB-600 UH West Oahu PnR and Ho’opili Station Finishes 09/10/2014  03/12/2015

MI -930 Elevators and Escalators 12/01/2012 8/2/2013
DEFINITIONS:
A. Agreement: The Professional Services Agreement between HART and the Consultant

setting forth the obligations of the Parties thereto, including but not limited to the
performance of the work, furnishing of services, and the basis of payment.

Contractor: For the purposes of this document, the individual, firm, or company
contracting with HART for performance of work or furnishing of materials through a
design-build, design-furnish-install-maintain or design-bid-build contract.

Construction Contracf: The written agreement between HART and the Contractor setting
forth the obligations of the Parties thereto, including but not limited to the performance of
the work, furnishing of labor and materials, and the basis of payment.

Project Manager: The HART employee with direct report to the HART Deputy Director
for Construction and will provide project management oversight of the construction
contract he/she is assigned.

Consultant: The Consulting firm under contract to HART for administration of
Construction Engineering and Inspection services.

Engineer of Record: The Engineer noted on the Construction plans as the responsible
person for the design and preparation of the plans.

HART: Honolulu Authority for Rapid Transportation.

Resident Engineer: The employee assigned by the Consultant to oversee project specific
compliance functions.
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6.0

5.1

5.2

53

5.4

5.5

5.0 ITEMS TO BE FURNISHED BY HART TO THE CONSULTANT:

Construction Contract Documents. HART, on an as needed basis, will furnish the
following documents for each Construction Contract. These documents may be provided
in either paper or electronic format.

1. Construction Plans,

2. Specification Package,

3. Copy of the Executed Construction Contract, and

4. Contractor’s baseline and current schedule and budgets.
Field Office. Field Offices will be provided by HART with sufficient room and
furnishings (desks, conference tables, chairs, book shelves, file cabinets, dry erase boards,
etc.) to effectively carry out their responsibilities under this Scope of Services.

Telephone System and Service. Field office telephone system and service will be
provided by HART. This does not include cellular phones.

Computer Network and Equipment. HART will provide all required equipment for
internet broadband access to all work stations within the field office as well as access to
local file server and HART’s main file server.

General Office Equipment. HART will provide all necessary fileservers, multi-
functioning copiers (with print/color/scanner/email capabilities), and 11x17 printers
including all supplies, service and maintenance.

ITEMS FURNISHED BY THE CONSULTANT:

Items furnished by the Consultant will be reimbursed as an Other Direct Cost (ODC) in
accordance with the Agreement.

6.1

Office Automation and Communications:

Unless specified as provided by HART, provide all software and computer hardware
necessary to efficiently and effectively perform Consultant services. This includes the
following:

e Desktops, laptops, tablet computers.

e Software packages and support for Contract Management System (CMS). HART
will provide permissions to appropriate modules for each user.

o Field equipment (cellular phones and cameras).

Ownership and possession of computer equipment and related software, which is
provided by the Consultant, shall remain at all times with the Consultant. The Consultant
shall retain responsibility for risk of loss or damage to said equipment during
performance of this Agreement. Field office equipment should be maintained and
operational at all times.
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7.0

8.0

6.2 Field Office:

e Work with HART to specify the requirements of the future field offices to be
included in the Construction Contracts.

6.3 Vehicles:

The type and number of vehicles provided by the Consultant shall be able to support the
field services efficiently. Vehicles will be equipped with appropriate safety equipment.
Vehicles shall have approved designations displayed on both sides of the vehicle.

6.4 Field Equipment:

Provide the following:

e Supply survey, inspection, and testing equipment essential to perform services
including non-consumable and non-expendable items plus expendable materials.

o Hard hats shall have HART approved designations visibly displayed.

Equipment described herein will remain the property of the Consultant and shall be
removed at completion of the work. The Consultant retains responsibility for risk of loss
or damage to said equipment. Field office equipment shall be maintained and in
operational condition at all times.

6.5 Licensing for Equipment Operations:

Obtain licenses and equipment for personnel operating equipment as required to perform
CE&I services. The license and supporting documents shall be available for verification
by HART, upon request.

Radioactive Materials License for use of Surface Moisture Density Gauges shall be
obtained using the protocol established by the Nuclear Regulatory Commission (NRC).

LIAISON RESPONSIBILITY OF THE CONSULTANT:

For the duration of the Agreement, keep HART’s Deputy Director of Construction and HART’s
Project Managers informed of significant activities, decisions, correspondence, reports, and other
communications related to the scope of services.

Facilitate communications between all parties (i.e., architectural, mechanical, materials,
landscaping, local agencies, etc.) to obtain responses and resolutions in a timely manner.
Maintain accurate records to document construction activities.

The Consultant’s Resident Engineer shall serve as the single point of contact for the day-to-day
operations with each Construction Contractor for administrative matters of the Construction
Contracts assigned.

PERFORMANCE OF THE CONSULTANT:

During the term of the Agreement and all Supplemental Amendments thereof, HART will review
various phases of Consultant operations, such as construction observation, materials sampling and
testing, and administrative activities, to determine compliance with the scope of services. The
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- 9.0

services provided will depend on the Construction Contract delivery method, either design-build
or design-bid-build. Cooperate and assist HART representatives in conducting the reviews. If
deficiencies are indicated, remedial action shall be implemented immediately. HART
recommendations and Consultant responses/actions are to be properly documented by the
Consultant. Remedial actions and required response times may include but are not necessarily
limited to the following:

A. Further subdivide assigned observation and/or inspection responsibilities, reassign
inspection personnel, or assign additional inspection personne] if budget permits, within
one week of notification.

. B. Immediately replace personnel whose performance has been determined by the

Consultant and/or HART to be inadequate.
C. Increase the scope and frequency of training of the Consultant personnel.
STAFFING:

Once authorized, the Consultant shall establish and maintain appropriate staffing throughout the
duration of construction and completion of contract closeout. Responsible personnel, thoroughly
familiar with all aspects of construction and final measurements of the various pay items, shall be
available to resolve disputed final pay quantities until HART has received a regular acceptance
letter.

The Consultant shall provide qualified construction engineering and field oversight staff to
perform services. If Contractor operations are substantially reduced or suspended, for any of the
Construction Contracts, the Consultant will reduce its staff appropriately.

In the event that the suspension of Contractor operations requires the removal of Consultant
forces from the project, the Consultant will be allowed ten (10) days maximum to demobilize,
relocate, or terminate such forces.

The Consultant shall include a budgeted pool of person-hours in their final staffing plan based on
15% of the total proposed person-hours for non-exempt staff including positions listed in the
Work Breakdown Structure (WBS) under inspection, materials testing and administration. At the
request of HART, the Consultant shall provide additional management support that will be drawn
from this budgeted pool of person-hours.

Unless otherwise agreed to by HART, HART will not compensate straight overtime or
premium overtime for exempt staff. Any overtime must be approved by HART prior to
expending overtime hours.

The Consultant shall provide the following staff whose duties are generally described below:

A. Construction Manager. Responsible for overall management of the CE&I Team and overall
delivery of the CE&I scope of services. Coordinates the West Section CE&] Team efforts
with HART’s Management Team and the East Section CE&I Team. Coordinates the efforts
of key specialty resources for strategic efforts including specialty construction support,
design and constructability reviews, civil/systems integration, permitting, and stakeholder
liaisons.
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B.

Resident Engineer. Primarily responsible for reviewing the Contractor’s work in
accordance with the Contract Documents and enforcing the contract where non-conformance
is identified. Primary point of contact on contract related matters between HART and the
Construction Contractor. Makes contractual decisions within designated authority and
coordinates HART’s overall determinations on contract matters. Manages and directs the
work of assigned lead engineers, office engineers, inspectors, and quality oversight
representatives who review the Contractor’s work. Directs the necessary tasks to administer
the construction contracts.

Project Controls Manager. Leads, manages and coordinates the project controls efforts of
the project controls staff, including the change and claims engineers, schedulers, cost
estimators, document control, risk management, and contract specialist resources. Develops
construction program cost forecasts and scheduling reports.

Project Controls Engineer. Manages the uniform use of project management and
information systems such as CMS. Assists in configuring the CMS workflows and reporting
features customized to the respective construction contracts. Implements the field
construction technologies, such as the cloud-based tablet software systems. Reviews the
status and use of information management systems to continue to promote efficiency and
consistency within the team.

Scheduler. Reviews and analyzes Contractor baseline, monthly update, and time impact
schedules per the scope of services. Analyzes and reports on manpower and installation
productivity.

Cost Estimator. Provides independent cost estimates, Contractor's cost proposal analysis,
cost model validation, and as-needed design support estimates.

Document Controls. Develops, maintains, and monitors the implementation of the

_dacument control system across the contracts to provide a platform for consistent storage,

distribution and archiving of construction related documentation.

Claims and Changes Engineer. Evaluates major contractor claims and changes from a
merit, cost impact, and time analysis perspective. Supports field staff as-needed to mitigate
and negotiate major claims and changes.

Quality Assurance Auditor. Develops and implements the Consultant’s Quality Assurance
Plan. Performs semi-annual quality assurance reviews to review the Consultant’s compliance
with the requirements of the CE&I Scope of Services and in accordance with the approved
Quality Assurance Plan. Develop quality assurance report findings after each semi-annual
reviews and provides recommendations to the Construction Manager.

Lead Engineer. Serves as a deputy to the Resident Engineer and spearheads the resolution
of technical and coordination matters. Coordinates with the technical representatives of
HART, the GEC and the East Section CE&I Team as well as third party stakeholders. Leads
the oversight efforts of the respective CE&I team for project interface and integration.
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K.

Office Engineer. Responsibie for supporting respective Resident Engineer and observes that
the work complies with engineering standards, codes, specifications, and design plans and
specifications. Responsibilities include plan and specifications review, processing submittals,
RFIs, managing and tracking change orders, maintaining as-builts as work is completed.

. May also assist the client with monitoring for required permits and approvals.

Lead Inspector. Responsible for coordinating and managing the efforts of the field
oversight staff for a particular construction contract in accordance with the On-Site
Observations and Inspections scope of work. This staff consists of Construction Compliance
Monitors on design-build contracts and Inspectors on design-bid-build contracts. Monitors
project activities related to construction site work and coordinates the field oversight efforts
accordingly. Performs observation duties at various stages of construction for contract
compliance. Reviews the work of assigned staff.

M. Construction Compliance Monitor. Audits the Design-Builder’s construction and

environmental field activities for general compliance with the Construction Contract.
Performs work in accordance with the On-Site Observations and Inspections scope of
services relative to design-build contracts.

Inspector. Conducts periodic and selected daily observations of the Contractor’s work to
determine general compliance with the Construction Contract. Performs work in accordance
with the On-Site Observations and Inspections scope of services relative to design-bid-build
contracts.

Elevators and Escalators Manager. Supports HART in the administration of the elevators
and escalators contract and the implementation of the work into the various West Section
CE&I facilities. Coordinates with the Stations Inspectors for the field oversight and
documentation of the installation of elevators and escalators in general compliance with the
contract documents and specifications.

Third Party and Utility Coordinators. As-needed support staff that serves as a liaison for
stakeholder and utility agencies. Assists with permitting and unexpected challenges while
helping to identify any possible obstacles along with proposed solutions.

Materials Testers. Provide quality assurance (QA) materials sampling and testing services
on an intermittent and suspect basis as directed by Resident Engineers to validate the
Contractor’s Quality Control sampling and testing program.

Surveyor. Performs quality assurance surveys to spot-check each Contractor’s work on an
intermittent and suspect basis as directed by Resident Engineers to validate the Contractor’s

survey.

Public Outreach. As-needed staff supporting HART’s public information services.
Performs work at the direction of HART public information staff, which may include
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10.0

preparing and distributing material; representing HART during community projects and at
public, social-and business gatherings; and arranging public information programs.

. Environmental Monitor. Supports the HART Environmental Manager in the observation

and documentation of the contractor’s compliance to the construction documents and

. environmental requirements. Conducts periodic field observations of the construction pre-

activity and activity during construction activities. Prepares reports, photo logs, and
documentation in support of the HART Environmental Manager.

. Labor Compliance Support. Supports the HART Civil Rights Officer in accordance with

the Labor Compliance Scope of Services of the Consultant.

. Administrative Assistant. Supports the project staff and maintains administrative and

project office details. Coordinates with the Document Control Manager for document control
activities on assigned contract. This includes records/file management, archiving, document
control, ordering office supplies, maintaining office equipment and performing various
administrative tasks. Provides general administrative assistance to the project team.

SCOPE:

10.1  General

The Consultant shall administer, monitor, and observe the Construction Work such that
the projects are constructed in general conformity with the plans, specifications, and
special provisions for the Construction Contracts.

Observe the Contractor’s work to determine the progress of work and general
construction compliance to the Construction Contracts. Document discrepancies
observed, report significant discrepancies to HART, and issue NCRs or corrective action
requests to the Contractor to correct such observed discrepancies and/or their quality
management system.

Inform the HART Project Manager of any significant omissions, substitutions, defects,
and deficiencies noted in the work of the Contractor and the corrective action that has
been directed by the Contractor to be performed by the Contractor.

10.2  Pre-Construction Services

Provide the following pre-construction services:

‘e Pre-Construction Meeting. Conduct a pre-construction meeting for each
Construction Contract. Provide appropriate staff to attend and participate in the
meeting.

e Environmental Briefing. Schedule and conduct a meeting with the HART
Environmental Manager prior to the Pre-construction meeting. The purpose of this
meeting is to discuss and coordinate the required oversight of the Contractor’s
environmental compliance by both HART and CE&I staff.
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¢ HART Construction Management Procedures (CMP). Review and revise the HART
CMP.

e Project Management Plan. Provide a project management plan within thirty (30)
days of NTP.

e Transition Plan. Work with HART and provide a transition plan within ten (10)
working days of NTP.

10.3 _ Resident Engineering Staff:

Assign Resident Engineers, Lead Engineers, Office Engineers, Change Management,
Project Controls, Inspection Oversight and Administrative staff when necessary to
administer the construction contracts. The Resident Engineers shall act within the limits
of authority as designated by HART. The duties of the Resident Engineer, as supported
by field staff, shall include:

o Enforce the requirements of the construction contracts assigned.

¢ Document contractual actions accurately.

o Interface with entities, as required by HART, to coordinate the work.

» Interface management and coordination between the separate construction contracts
assigned. i

e Manage submittals, request for information, and change process.

» Review progress payments as pertaining to each assigned construction contract and
facilitate prompt processing of such information.

e Conduct weekly construction meetings with the Contractor, including the
preparation of agendas and meeting minutes.

e Prepare cost reports, including forecasted cost at completion.

e Provide document control services, including the input of construction documents
into CMS as well as scanning, attributing and retrieving documents that are to be
archived electronically. File, store, retrieve and distribute documents electronically
and by hardcopy.

o Review as-built drawings.

e Prepare non-conformance reports and track resolution of those items identified by
the CE&L

* Analyze issues that arise on the project and proposals submitted by the Contractor.
Work to resolve such issues, and process the necessary paperwork.

e Prepare and submit to the Deputy Director of Construction the following reports:

o Construction Management Status Report — A monthly report in a format to be
provided by HART. The report shall include the compilation of all Resident
Engineer Monthly Reports for that month.

o Resident Engineer Monthly Reports — Prepare and submit Resident Engineer
Monthly Reports in accordance with the project procedures.

o Resident Engineer Weekly Reports — Prepare Resident Engineer weekly reports
highlighting significant events or issues each week. Include key construction
progress photos.

e Prepare and make presentations for meetings and hearings in connection with the
project covered by this Agreement. The various meeting requirements for the CE&I
consultant are set forth in the HART Resident Engineer manual which by reference
is part of the Contract requirements, including the requirements to hold Job Site
Progress Meetings on a weekly basis.
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10.4  On-site Observations and Inspections:

The Consultant shall provide field oversight staff which will consist of Construction
Compliance Monitors on design-build contracts and Inspectors on design-bid-build
contracts.

Construction Compliance Monitors shall audit the Design-Builder’s construction and
environmental field activities for general compliance with the Construction Contract.
Inspectors shall conduct periodic and selected daily observations of the Contractor’s
work to determine general compliance with the Construction Contract.  Such
observations shall be conducted at established hold and witness points if provided for
within the Construction Contract.

Field oversight staff shall:

A.

Observe the contractor’s construction and installation work in accordance with the
plans, specifications, and special provisions for the Construction Contract to
determine that work observed is constructed in general conformance with such
documents.

Document construction activities observed on a daily basis in a daily diary, provide
photographic records, and track completed work.

Assist in reviewing contractor progress payments.

Provide field support services for submittals, RFIs, and requests for contract change
orders.

Notify the Resident Engineer of any observed non—conformances and assist in the
issuance of non—conformance reports as required.

Document as-built conditions as observed.

Monitor and document change order work in the field. Document labor and
equipment expenditures on force account work.

Perform surveillances of the Contractor's Quality Control activities, including the
Contractor’s sampling and testing of materials.

Designated staff shall monitor Contractor’s Work Zone Traffic Control Plan and
review modifications to the Work Zone Traffic Control Plan, including Alternate
Work Zone Traffic Control Plan, in accordance with HART’s procedures. Consultant
employees performing such services shall be qualified in accordance with HART’s
procedures.

Frequency and Quantity of Services

The frequency and quantity of field oversight services will depend on the magnitude of
construction activity for all construction projects in-progress as well as the overall
performance of the Contractor as mutually agreed with HART. The frequency and
quantity of field oversight services shall decrease if the quality of field work provided by
the Contractor is trending positively with limited observations of non-conformance or
other construction discrepancies and the Contractor is providing adequate quality
management per the Construction Contract. The frequency and quantity of field
oversight services shall remain constant or increase if the quality of the construction work
is not trending positively or the Contractor is not providing adequate quality management
per the Construction Contract.

B.

Assumptions
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e HART will monitor off-site activities and fabrication unless otherwise stipulated by
the Agreement. The Consultant shall provide technical support for HART source
inspections as requested by HART.

e Field oversight, compliance monitoring and inspection by the Consultant shall not
relieve the Contractor in any way from its full obligations and responsibilities under
the Construction Contract. The Consultant shall not be responsibie for construction
means, methods, techniques sequences and procedures employed by the Contractor in
the performance of its contract, and shall not be responsible for the failure of the
Contractor to carry out work in accordance with the Contract. Construction means,
methods, safety and corrective measures remain the responsibility of the Contractor.

10.S _ Surveying:

Perform quality assurance surveys to spot-check each Contractor’s work on an
intermittent and suspect basis as directed by Resident Engineers to validate the
Contractor’s survey. Check the survey control baseline(s) along with sufficient baseline
control points and benchmarks at appropriate intervals along the project. The cost
estimate and budget for CE&I services includes an allowance for check survey services.

The Consultant will provide periodic survey checks of the Contractor’s activities
throughout the West Section project limits. The frequency of the survey checks will be at
the discretion of the Consultant and will increase or decrease based on the Contractor’s
performance and compliance with the contract documents. It will be the responsibility of
the Contractor(s) to establish the project survey control and verification of all
construction elements throughout the West Section project limits.

10.6 Materials Sampling and Testing:

The Construction Contractor will provide primary materials testing and sampling for
Quality Control of the work. The CE&I Consultant shall provide quality assurance (QA)
materials sampling and testing services on an intermittent and suspect basis as directed by
Resident Engineers to validate the Contractor’s Quality Control sampling and testing

program.

The Contractor will be responsible to provide the minimum sampling frequencies set out
in HDOT’s Materials Sampling, Testing and Reporting Guide. The frequency of the
sampling and testing performed by the Consultant will be at the discretion of the
Consultant and will increase or decrease based on the Contractor’s performance and
compliance with the contract documents. The cost estimate and budget for CE&I
services includes an allowance for materials sampling and testing services.

The Consultant shall prepare and submit a materials sampling and testing program for the
Consultant’s quality assurance oversight efforts.

Documentation reports on sampling and testing performed by the Consultant shall be
submitted within one week of the performance of the construction work. The Consultant

. shall document the materials testing and sampling program in the appropriate module of
CMS as designated by HART.
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10.7 __ Construction Cost Estimates

Prepare construction cost estimates to support the negotiation and substantiation of
construction change orders.

10.8 _ Contractor Schedule Reviews

Analyze the Contractor’s schedules for compliance with the contract documents.
-Elements including, but not limited to, completeness, logic, durations, activity, flow,
milestone dates, concurrency, resource allotment, and delays will be reviewed. Review
the schedule in conformance with the contract constraints, including contract
modifications. Provide a written review of the schedule identifying significant
omissions, improbable or unreasonable activity durations, errors in logic, and any other
concerns. Schedules that shall be reviewed include, but are not limited to the following:

o Preliminary Schedule

o  Baseline Schedule

e Monthly Schedule Updates
o Time Impact Analyses

¢ Look-ahead schedules

o As-Built schedules

-10.9  Environmental Monitoring

Work with HART’s designated environmental manager to monitor the Contractor’s
performance of environmental monitoring and mitigation requirements of the
Construction Contract. Provide an environmental monitor to support HART’s
environmental manager. Provide revisions to HART’s Environmental Monitoring Plan to
coordinate the CE&I role in HART’s overall environmental monitoring efforts.

Perform random water quality testing of surface water to review the results of the BMP’s
of the various contractors against the permitting requirements in terms of preventing
pollutants from entering the storm water collection points or affecting surface water. Any
problems identified will be the responsibility of the Contractor to remedy, if necessary.
The Contractor has the primary responsibility to perform monitoring of water quality and
the CE&I’s testing shall serve as quality assurance of the Contractor’s monitoring
activities.

10.10 Third Party Coordination

Provide field support to HART’s designated manager for third party agreements.
Coordinate the Construction Contract administration activities of all parties other than the
Contractor involved in completing the construction project. Notwithstanding the above,
the Consultant is not liable to HART for failure of such parties to follow written
recommendations issued by the Consultant or for failure of such parties to comply with
their agreements with HART.

10.11 Labor Compliance

Labor Compliance. The Consultant shall provide a Labor Compliance Specialist in
support of the HART Civil Rights Officer. Typical areas of compliance responsibility
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include EEO Affirmative Actions for the prime contractor and subcontractor, DBE
Affirmative Action, Contractor Formal Training, Payroll, and Subcontracts.

The Labor Compliance Specialist shall:

e Conduct field surveillance of the Contractor’s compliance for West Section
Construction Contract labor requirements.

e Review, monitor, evaluate, and act upon documentation required for
Construction Contract Labor compliance.

¢ Maintain labor compliance files. Keep related documents and correspondence
accurate and up to date. A
Attend compliance reviews and furnish the relevant project files for review.
Assist the HART Civil Rights Officer as requested.
Schedule and attend a meeting with the HART Compliance Manager prior to
each Pre-construction Conference.

The Labor Compliance Specialist shall coordinate with the East Section CE&I Labor
Compliance Specialist in an effort to provide a consistent approach to labor compliance.

10.12 Public Information Services

HART will provide Public Information Services. The Consultant shall provide
coordination and support to HART’s public information services.

10.13 Video and Photographic Documentation
Provide the following video and photographic documentation:
A, Pre-Construction Video and Photographic Documentation

As requested by HART, the Consultant will document pre-construction conditions
throughout the project limits as-follows:

"o Videotape the pre-construction conditions. The videography shall have time, date
: and location specific information.

e Photograph the pre-construction state of select locations aldng the alignment. These
photographs will be filed and maintained on the Consultant’s computer using a
Digital Photo Management system.

B. Construction Photography

In conjunction with Field Reports provided by field oversight staff, provide a digital
photo log of project activities, with an emphasis on potential claim items and project
related issues.

C. Aerial Photography

Provide Aerial photographs of the right-of-way/project limits under the West Section
CE&I contract as follows:

e Work with HART to determine the appropriate altitude to obtain aerial photography.
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o Aerial photography shall be captured on a monthly basis until work is complete on

the West Section CE&I construction activities.

Provide six aerial photographs per mile to reflect the construction operations and
progress of the work. Photographs shall be clean, sharp, and clearly show details.

- Each frame shall allow for a 15% to 25% overlap. The shutter speed should be such
that all motion is eliminated. The name and date of the company that performed the
work shall be on the back-of all photographs.

The photographs shall be reviewed by the Deputy Director of Construction, and a CD
of the Aerial Photographs will be provided on a monthly basis for use by HART.

10.14 Geotechnical Engineering:

Provide Geotechnical Engineering support to review geotechnical engineering issues and
differing site condition claims of the Contractor.

10.15 uali

Assurance (QOA) Program:

Quality Assurance Plan:

Within thirty (30) days after NTP, the Consultant shall furnish a QA Plan to the HART
Deputy Director of Construction. The QA Plan shall detail the procedures, evaluation
criteria, and instructions of the Consultant’s organization for providing services. The
Consultant may adopt or revise HART’s Quality Management Plan as the Consultant’s
QA Plan.

Significant changes to the work requirements may require the Consultant to revise the
QA Plan. It shall be the responsibility of the Consultant to keep the plan current with the
work requirements. The Plan shall include, but not be limited to, the following areas:.

A.

Organization:

A description is required of the Consultant QA Organization and its functional
relationship to the part of the organization performing the work under the
Agreement. The authority, responsibilities and autonomy of the QA organization
shall be detailed as well as the names and qualifications of personnel in the
quality control organization.

Quality Assurance Reviews:

Detail the methods used to monitor and achieve organization compliance with
Agreement requirements for services and products.

Quality Assurance Records:

Outline the types of records which will be generated and maintained during the
execution of the QA program.

Control of Subconsultants and Vendors:

.Detail the methods used to control subconsultant and vendor quality.
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11.0

Quality Assurance Reviews:

Conduct semi-annual Quality Assurance Reviews to ensure compliance with the
requirements of the Agreement. Quality Assurance Reviews shall be conducted to
evaluate the- adequacy of materials, processes, documentation, procedures, training,
guidance, and staffing. Quality Assurance Reviews shall also be developed and
performed to achieve compliance with specific QA provisions contained in the CE&I
scope of services. The semi-annual reviews shall be submitted to the Deputy Director of

Construction in written form no later than one (1) month after the review.

Quality Records:

Maintain adequate records of the quality assurance actions performed by the organization
(including subcontractors and vendors) in providing services and products. All records
shall indicate the nature and number of observations made, the number and type of
deficiencies found, and the corrective actions taken. All records shall be available to
HART, upon request, for the duration of the Agreement. All records shall be kept at the
primary job site and shall be subject to audit review.

10.16 Safety and Security Plan

Prepare and submit a safety and security plan that describes the safety and security

practices for the Consultant’s staff within thirty (30) days after NTP.

CONSULTANT DELIVERABLES:

The following management plan deliverables shall be provided as specified in the scope of

services:
Item | Deliverable Days after NTP
1 | Construction Management Plan (Review/Revise) 30 Days
2 CE&I Project Management Plan 30 Days
3 CE&I Safety and Security Plan 30 Days
4 Quality Assurance Plan 45 Days
5 Environmental Monitoring Plan (Review/Revise) 45 Days
6 Materials Sampling and Testing Plan 45 Days
7 Transition Plan 10 Days
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Honolulu Rail Transit Project

EXHIBIT 2A
COST ESTIMATE
| Cost Description Total
Total Estimated Direct Labor Costs (incl. Overhead): $22,301,640.00
Fixed Fee: $4,350,155.00
Other Direct Costs: $3,940,330.00
Total Estimated Subconsultant Costs: $21,199,914.00
Sub-Total: $51,792,039.00
GET Taxes (@4.712%): $2,440,441.00
Total Aggregate Amount: $54,232.480.00
Schedule A: Cost Estimate Detail
Schedule B- Other Direct Cost Details

Schedule C: Approved Subconsultant List
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EXHIBIT 2A
SCHEDULE A
COST ESTIMATE DETAIL
Cost Description : Total

Total Estimated Direct Labor Costs: redacted pursuant to | |
Total Overhead (Direct Labor): HRS 92F
Fixed Fee: $4,350,155.00
Other Direct Costs — Reimbursable: redacted pursuant to| _|
Other Direct Costs — Cost of Living: HRS 92F
Total Estimated Subconsultant Costs: $21,199,914.00
Sub-Total: $51,792,039.00
GET Taxes (@4.712%): $2,440,441.00
Total Aggregate Amount: $54,232,480.00
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EXHIBIT 2A
SCHEDULE B
OTHER DIRECT COST DETAILS

Item Description

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18

Office Supplies/Equipment

Survey Equipment

Materials Testing/Testing Lab

Cameras and Video Equipment

Monthly Aerial Photos

Inspectors’ Tablets/Services

Personal Protective Equipment

Pool Vehicles/Fuel/Maint./Ins.

Vehicle Safety Equipment

Cell Phones

Training

Oracle Primavera/CM

Construction Software, Devices and Services
Special Reproductions

Overnight Mail and Postage

Miscellaneous Per HART written Authorization
Relocation/TDA

Travel
Estimated

Other Direct

Costs $

Total Cost

3,940,330.00
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EXHIBIT 2A
SCHEDULE C
APPROVED SUBCONSULTANT LIST

CH2M HILL, Inc.

Bowers + Kubota Consulting, Inc.

Bow Construction Management Services, Inc.
Bright Light Marketing Group

Construction Engineering Labs, Inc.

Element Environmental, LLC

Engineers Surveyors Hawaii, Inc.

PSC Consultants, LLC

Scientific Consultant Services, Inc.
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EXHIBIT 2B
COMPENSATION AND INVOICING

1. Subject to the provisions set forth in this Agreement, the CONSULTANT will be
paid on a monthly basis by HART for authorized and satisfactorily completed work and services
rendered under this Agreement. Such payment shall be full compensation for work performed
and services rendered, for all supervision, labor, supplies, materials, equipment or use thereof,
taxes, and for all other necessary incidentals. The amount to be paid to the CONSULTANT shall
be computed as hereinafter set forth; provided that such payment shall not exceed the amount of
FIFTY-FOUR MILLION TWO HUNDRED THIRTY-TWO THOUSAND FOUR HUNDRED
EIGHTY AND 00/100 DOLLARS ($54,232,480.00) (hereinafter called the "Total Price"), which
includes all costs and fees associated with this Agreement, subject only to authorized
adjustments as specifically provided in this Agreement. In the event the CONSULTANT incurs
costs, fees or other compensation in excess of the Total Price, adjusted as provided herein, the
CONSULTANT shall pay such excess from its own funds and HART shall not be required to
pay any part of such excess and the CONSULTANT shall have no claim against HART on
account thereof. '

28 Compensation for work and services shall be on a cost plus fixed fee basis but not-
to exceed the Total Price.

Cost: $49,882,326.00
Fixed Fee: $ 4.350,155.00
Total Price: $54,232,480.00

Compensation shall be the sum of direct labor costs, indirect costs, subconsultant costs including
other direct costs, CONSULTANT other direct costs, fixed fee and General Excise and Use Tax
as described below. Costs to be paid are identified in the "Contract Cost Estimate" schedule,
which is attached hereto as Exhibit 2A and incorporated herein by this reference, and comprise
the following:

a. Direct Labor Costs. Direct labor costs shall be the total number of hours
worked on the PROJECT by each authorized employee multiplied by the employee's
regular hourly rate. Employees’ direct hourly rates shall not be increased by more than
three percent (3%) for any twelve-month period during the term of this Contract. The list
of employees authorized to charge to the PROJECT shall be named in Exhibit 2D
(“Approved Personnel List”). Requests by the CONSULTANT to add employees to the
Approved Personnel List shall be submitted in writing to HART for approval. The
request will identify the individual by name, position, primary task to be assigned,
estimated hours, current raw hourly rate and the overhead rate applicable for the charges.
Charges made by employees who are not on the Approved Personnel List at the time the
charges were incurred will not be reimbursed by HART. Employees who are no longer
authorized to charge to the PROJECT will be removed from the Approved Personnel
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List. In no event shall overtime be classified or billed as direct labor without prior HART
approval. : :

b. Indirect Costs. Indirect costs shall be the product of all direct labor costs
multiplied by an overhead rate. The Parties agree that the Negotiated Overhead Rates
shown in Exhibit 2C shall be used for the purpose of invoicing for the period ending
December 31, 2014. The CONSULTANT's overhead rates are to be calculated on an
annual basis and are to be prepared on the basis of accounting practices prescribed by
Part 31, Subparts 31.1 and 31.2 of the Federal Acquisition Regulations and be supported
by a "Report of Independent Auditors". Facilities, services and equipment (except for
computers) for "Project Office"” CONSULTANT staff will be provided by HART.
Computers are included in the CONSULTANT’s Negotiated Overhead Rates. The
CONSULTANT's Negotiated Overhead Rates will be reviewed annually by HART and
adjusted if deemed acceptable to HART. The initial Negotiated Overhead Rates are
contained in Exhibit 2C and are incorporated by this reference. These initial Negotiated
Overhead Rates shall be used from date of Notice to Proceed until December 31 ,2014.

c. Other Direct Costs. Other Direct Costs shall be billed at cost without markup
by the CONSULTANT and shall include actual authorized expenses incurred by the
CONSULTANT for PROJECT work that is identified in the Contract Cost Estimate
which is attached hereto as Exhibit 2A, Schedule B and incorporated herein by reference.

d. Fixed Fee. HART shall pay the CONSULTANT a fixed fee of FOUR
MILLION THREE HUNDRED FIFTY THOUSAND ONE HUNDRED FIFTY-FIVE
AND 00/100 DOLLARS ($4,350,155.00). Such fixed fee is included in the Total Price
set forth above. It is understood and agreed that the fixed fee is only due and payable for
the PROJECT work for which HART has given Notice to Proceed and for which the
CONSULTANT has satisfactorily completed. The fixed fee will be prorated and paid
monthly in proportion to the CONSULTANT's direct labor and overhead for work
satisfactorily completed. The proportion of work completed shall be documented by
invoices. A payment for an individual month shall include that approved portion of the
fixed fee allocable to the PROJECT work satisfactorily completed during said month and
not previously paid. Any portion of the fixed fee not previously paid in the monthly
payments shall be included in the final payment. HART may permit an increase in the
fixed fee only due to "Additional Work" anticipated beyond that work covered by the
scope of services that is contained in the Scope of Services, attached hereto and
incorporated herein as Exhibit 1. In the event HART deletes work from the Scope of
Services, a proportional decrease in the fixed fee may be required.

e. Subconsultant Costs. It is agreed that HART has the right to approve any
CONSULTANT subcontractors related to the PROJECT. The provisions contained in
Exhibit 2B shall apply to Subconsultant costs. Subconsultant costs shall be billed to
HART at cost without markup by the CONSULTANT and shall include actual authorized
expenses incurred by the CONSULTANT for PROJECT work that is identified in the
Contract Cost Estimate, attached hereto as Exhibit 2A. Subcontractors listed in Exhibit
2A, Schedule C are deemed approved.
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f. The CONSULTANT's personnel contained in Exhibit 2D shall designate by
employee the expected overhead rate schedule to be used for billing and any changes will
require advance HART approval.

3. Payment Schedule. Each month the CONSULTANT shall submit to HART an
invoice for payment for PROJECT work completed to the end of the previous month in a form
and in reasonable detail as determined by HART. Such invoices shall be for work performed
subsequent to that work covered by all previously submitted invoices and shall be completed
pursuant to the rates and limitations set forth hereinabove. Invoices shall be supported by
adequate documentation as determined by HART and shall detail the work, charge(s) by sub-
task, hours, amount and employee name for which payment is being requested, including
subconsultant employees, and shall itemize, with receipts and invoices attached, the Other Direct
Costs for which reimbursement is being requested. Within thirty (30) days of receipt of an
- invoice and upon approval of the work satisfactorily completed and amount billed, HART will
pay the invoice as approved. At no time shall the total cumulative amount paid for the
PROJECT work exceed the Total Price. A copy of invoices submitted by the authorized
subconsultants identified in Exhibit 2A, Schedule C for which payment is requested by the
CONSULTANT shall be attached to the CONSULTANT's invoice submitted to HART. The
CONSULTANT shall notify the HART Project Manager in writing no later than ten (1 0) days
after incurring seventy-five percent (75 %) of the Total Price or whenever the CONSULTANT
believes the PROJECT Work cannot be completed for the Total Price.
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EXHIBIT 2C
NEGOTIATED OVERHEAD RATE SCHDULE

Overhead thru
Company 12/31/2014
PGH Wong Engineering, Inc. (Home)
PGH Wong Engineering, Inc. (Field)
- CH2M HILL, Inc. (Home)
CH2M HILL, Inc. (Field)
redacted

Bowers + Kubota Consulting, Inc. (Both) pursuant to
Bow Construction Management Services, Inc. (Both) HRS 92F
Bright Light Marketing Group (Both)
Construction Engineering Labs, Inc. (Both)
Element Environmental, LLC (Both)
Engineers Surveyors Hawaii, Inc. (Both)
PSC Consultants, LLC (Both)

Scientific Consultant Services, Inc. (Both)
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EXHIBIT 2D
APPROVED PERSONNEL LIST
1 | David Brown PGH Wong Engineering, Inc.
2 | Steve Greenhouse PGH Wong Engineering, Inc.
3 | John Erdle PGH Wong Engineering, Inc.
4 | George Wong PGH Wong Engineering, Inc.
5 | Erik Aguilar PGH Wong Engineering, Inc.
6 | Willie Chiang PGH Wong Engineering, Inc.
7 | Steven Kyauk PGH Wong Engineering, Inc. redacted
8 | Thomas Linde CH2M HILL, Inc. pursuant to
9 | Ben Kamph CH2M HILL, Inc. HRS 92F
10 | Robert Thatcher CH2M HILL, Inc.
11 | Brook Corney CH2M HILL, Inc.
12 | Justin Kirschner Bowers + Kubota Consulting, Inc.
13 | Michael Lum Bowers + Kubota Consulting, Inc.
14 | Joelle Dubois Bowers + Kubota Consulting, Inc.
15 | Sonny Leong Bowers + Kubota Consulting, Inc.
16 | Richard Horita Bowers + Kubota Consulting, Inc.
17 | Myong Choi Bowers + Kubota Consulting, Inc.
18 | Benn Torigoe Bowers + Kubota Consulting, Inc.
19 | Brian Bowers Bowers + Kubota Consulting, Inc.
20 | Kai Nani Kraut Bow Construction Management Services, Inc.
21 | Lynette Lo Tom Bright Light Marketing Group
22 | Ryan Yamauchi Element Environmental, LLC
23 | Albert Wang PSC Consultants, LLC
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EXHIBIT 3
CERTIFICATION REGARDING CONFLICT OF INTEREST

“Organizational conflict of interest” means that, because of other activities or relationships with
other persons or firms, a potential Contractor (including its principal participants, directors,
proposed consultants or subcontractors) would be unable or potentially unable to render
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid
Transportation (HART); or the potential Contractor’s objectivity in performing the Contract
Work would or might be otherwise impaired; or the potential Contractor has an unfair
competitive advantage.

On behalf of PGH Wong Engineering, Inc. I certify that:
(Name of Offeror)

(Check one)

@xX)  The Offeror does not have any relationships with any firms or individuals that are or
appear to be an organizational conflict of interest.

d [) The Offeror has had the following relationships with the specific firm(s)/individual(s),
identified on the attached sheet, which may be determined to be an organizational conflict of
interest. I understand that based on the information I have provided, HART may exclude the
Offeror from further consideration and may withdraw its selection if the real or apparent
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree
and extent of the relationship of the Offeror with these named firm(s)/individual(s) have been
fully disclosed on the attached sheet.

(Signature O@Wﬂicial)

Clifford S. M. Wong, P.E.
(Print Name)

January 3, 2014
(Date)

West Section CEI Professional Services Contract
Exhibit 03 — Cert. Regarding Conflict of Interest ~ Page 1 December 2013
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EXHIBIT 4
LETTER OF SUBCONTRACT INTENT

PGH Wong Engineering, Inc. intends to subcontract Work for the

West Section Construction Engineering and Inspection Consultant Professional Services Contract to

Bowers + Kubota Consulting, Inc.
(Name of Subcontractor/Subconsultant)
to perform the following type of work:

Construction engineering and inspection support services

The minimum value of the Subcontractis $5000.00

The Subcontractor/Subconsultant is X is not a certified DBE firm.
If certified, indicate certifying entity: . Include a name and telephone
number for certifying entity .
For the ﬁgsultant: For the Subcontractor/Subconsultant:
(Signaturq ___— Conﬁrm;(fby: /(Signature)

Clifford Wong, P.E. DEXTER KNBOTA
(Printed Name) (Printed Name)

President VICE PRE)PENT
(Title) (Title)

3 2/30/)3

(Date)’ ' (Date) 7

West Section CEI Professional Services Contract
Exhibit 04 — Letter of Subcontract Intent Page 1 December 2013
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EXHIBIT 4
LETTER OF SUBCONTRACT INTENT

PGH Wong Engineering, Inc.

intends to subcontract Work for the

West Section Construction Engineering and Inspection Consultant Professional Services Contract to

CH2M Hill, Inc.

(Name of Subcontractor/Subconsultant)

to perform the following type of work:

Construction engineering and inspection support services

The minimum value of the Subcontractis  $5000.00

The Subcontractor/Subconsultant is

X is not a certified DBE firm.

If certified, indicate certifying entity:

. Include a name and telephone

number for certifying entity

For the Consultant:

(Signatureu

Clifford Wong, P.E.
(Printed Name)

President
(Title)

By

(Date)" !

For the Subcontractor/Subconsultant:

A th e A F o

Cobfirmed by: (Signature)

Kathleen Chu
(Printed Name)

Vice President
(Title)

December 30, 2013
(Date)

West Section CEI Professional Services Contract

Exhibit 04 — Letter of Subcontract Intent Page 1

December 2013
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EXHIBIT 4
LETTER OF SUBCONTRACT INTENT

PGH Wong Engineering, Inc. intends to subcontract Work for the

West Section Construction Engineering and Inspection Consultant Professional Services Contract to

Bow Construction Management Service, Inc.
(Name of Subcontractor/Subconsultant)
to perform the following type of work:

Construction Support Services

The minimum value of the Subcontractis _$5000.00

The Subcontractor/Subconsultant is X is not a certified DBE firm.

If certified, indicate certifying entity: _ . Include a name and telephone

number for certifying entity

For the Consultant: For the Subcontractor/Subconsultant:
(Signature) U Confirmfd Hy: (Signature)

Clifford Wong, P.E. ALEJ DRO B. PASCUAL
(Printed Name) (Printed Name)

President VICE PRESIDENT
(Title) (Title)

\[3] 14 12/31/303

(Date)' | (Date)

West Section CEI Professional Services Contract
Exhibit 04 — Letter of Subcontract Intent Page 1 December 2013
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EXHIBIT 4
LETTER OF SUBCONTRACT INTENT

PGH Wong Engineering, Inc, intends to subcontract Work for the
West Section Construction Engineering and Inspection Consultant Professional Services Contract to

Bright Light Marketing Group, Inc.
(Name of Subcontractor/Subconsultant)
to perform the following type of work:

Public outreach support and administrative support

The minimum value of the Subcontractis  $5000.00

The Subcontractor/Subconsultant X is is not a certified DBE firm.

If certified, indicate certifying entity: M €r f% Gﬂ V. . Include a name and telephone
number for certifying entity MHOC, Pdl/dal, fOPSS 72“2&24-

For the Consultant: For the Subcontractor/Subconsultant:
(Signature) (.j d by: (Signature) :
d

Clifford Wong, P.E. Lynett fp feendta wbs %M pelo7om

(Printed Name) (Frinted Name)
A Y

President &’hd’@ﬂf

(Title) (Title)
/ /
3l 72/ 4

(Date)] | (Date)

West Section CEI Professional Services Contract
Exhibit 04 — Letter of Subcontract Intent Page 1 December 2013
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EXHIBIT 4
LETTER OF SUBCONTRACT INTENT

PGH Wong Engineering, Inc. intends to subcontract Work for the

West Section Construction Engineering and Inspection Consultant Professional Services Contract to

Construction Engineering Labs, Inc.
(Name of Subcontractor/Subconsultant)
to perform the following type of work:

Materials testing services

The minimum value of the Subcontract is $5000.00

The Subcontractor/Subconsultant is X is not a certified DBE firm.
If certified, indicate certifying entity: . Include a name and telephone
number for certifying entity

Fort nsultant: Forsle Subcontractor/Subconsultant:

(Signatue/ *Confirmed by: (Sikpature)

Clifford Wong. P.E. RONALD A. PICKERING Ii

(Printed Name) (Printed Name)
President PRESIDENT
(Title) (Title)
f I ?/ 1Y 2 JAN 14
(Date) ’ ' f (Dﬂte)

West Section CEI Professional Services Contract
Exhibit 04 — Letter of Subcontract Intent Page 1 December 2013



STATE OF HAWALII )
) SS:
CITY AND COUNTY OF HONOLULU )

On January 2, 2014, before me Amelia R. Corrales, a notary public in the
First Circuit of the State of Hawaii, personally appeared Ronald A. Pickering II,
President of Construction Engineering Labs, Inc., proved to me on the basis of
satisfactory evidence, who, being by me duly sworn or affirmed, did say that such person
(s) executed the foregoing 15 - pages _Honolulu Rail Transit Project, Exhibit 4, 6, and 7
dated January 2, 2014, as the free act and deed of such person (s), and if applicable in the
capacity shown, having been duly authorized to execute such instrument in such capacity.

SO Yo%
S8 Nomary NHE .
= *g‘ puBLIC i, -=Print Name: Amelia R. Corrales
EMR i~ Notary Public, State of Hawaii
\ No.123 / § 000

My commission expires: 01/01/2016



Honolulu Rail Transit Project

EXHIBIT 4
LETTER OF SUBCONTRACT INTENT

PGH Wong Engineering, Inc. intends to subcontract Work for the

West Section Construction Engineering and Inspection Consultant Professional Services Contract to

Element Environmental, LLC
(Name of Subcontractor/Subconsultant)
to perform the following type of work:

Environmental monitoring and administrative support

The minimum value of the Subcontractis  $5000.00

The Subcontractor/Subconsultant X is is not a certified DBE firm.

If certified, indicate certifying entity: {).S. Swull Basingss Adwunishalior: Include a name and telephone

number for certifying entity EY\\!m lum 90%- b4 -2990

Fj%x‘m(\ For the Subcontractor/Subconsultant:

(SignatuU Wy: (Signature)

Clifford Wong, P.E. Byan jmma\w%;
(Printed Name) (Printed Nate)
President Bresident
(Title) (Title)
1|2} .
(Date) | T Date)

West Section CEI Professional Services Contract
Exhibit 04 — Letter of Subcontract Intent Page 1 December 2013



Dated: December 31, 2013

State of Hawaii )
City and County of Honolulu) s.s.

On December 31, 2013, before me, Joni D. Young, Notary Public, personally appeared
Ryan Yamauchi, President of Element Environmental, LLC, personally known to me (or
proved to me on the basis of satisfactory evidence) to be the person whose name is
subscribed to the within instrument and acknowledged to me that he executed the same in
his authorized capacity, and that by his signature on the instrument the person or the
entity upon behalf of which the person acted, executed the instrument.

Witness my hand and official seal,

o Wittty
1gnature \“\:‘;\ D . xo(/”” .

. S o
groviidney NN - B
my ommi<sfm €XPILS, %OF\M‘

07 APR 208
Exhibit 4, Letior of 4y
.&rﬁ# f 4Ubcomtract
(HING L RATL TRANGTT 75 PROJECT)
M.DatanmPages:__L

Notary Printed Name ﬁ

/hw‘v@%f»?/



Honolulu Rail Transit Project

EXHIBIT 4
LETTER OF SUBCONTRACT INTENT

PGH Wong Engineering, Inc. intends to subcontract Work for the

West Section Construction Engineering and Inspection Consultant Professional Services Contract to

Engineers Surveyors Hawaii, Inc.
(Name of Subcontractor/Subconsultant)
to perform the following type of work:

Surveying

The minimum value of the Subcontractis  $5000.00

The Subcontractor/Subconsultant 1s X is not a certified DBE firm.

If certified, indicate certifying entity: . Include a name and telephone

number for certifying entity

For onsultant: F07Ge Subcontractor/Subconsultant:
W ;b{—s

(SignatuU Cownfirmed by: (Signature)

Clifford Wong, P.E. kenmw L Yeo
(Printed Name) (Printed Name)
President Prees. 4 Teeps:
(Title) (Title)
112/!‘{ 12 -%0- %
(Date) o (Date)

West Section CEI Professional Services Contract
Exhibit 04 — Letter of Subcontract Intent Page 1 December 2013



STATE OF HAWAII

CITY & COUNTY OF HONOLULU

On this 30th day of December 2013 before me personally appeared KENDALL N.H.
HEE to me personally known, who being by me duly sworn, did say that he is the President
and Treasurer, of ENGINEERS SURVEYORS HAWAII, INC., and that the seal affixed to the
instrument is the corporate seal of the corporation and that the instrument was signed and
sealed on behalf of the corporation by authority of its board of directors, and KENDALL
N.H. HEE acknowledged the instrument to be the free act and deed of the corporation.

Wiy

\\\‘“ ’/// 7

o %,
» o“,‘ .!'.'.‘, ,9 .ol//,,

\

[~}
o
1 1 3
-
-l
[~ )
/7 W\
it

P
S
|
%
4
%,

........ \
/’I/, E OF “F \\\\
MW

-

Fu gl

Lori L. Doi
Notary Public, State of Hawaii
First Judicial Circuit

My Commission Expires: March 27, 2015

Doc. Date: 12/30/13
Notary Name: Lori L. Doi

Project. Exhibit 4, Letter of

Subcontract Intent

#of Pages: 2
First C\i\@umlmm,,,

Doc. Description: Honolulu Rail §NoRV.E: Oq

s
S I
s ¢
s ¢
=
=I:
i# Z [ =
s
M =
Z
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Notary Signature
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Honolulu Rail Transit Project

EXHIBIT 4
LETTER OF SUBCONTRACT INTENT

PGH Wong Engineering, Inc. intends to subcontract Work for the

West Section Construction Engineering and Inspection Consultant Professional Services Contract to

PSC Consultants, LLC
(Name of Subcontractor/Subconsultant)
to perform the following type of work:

Geotechnical engineering, geotechnical investigations, and materials testing services B
CONSTACTANS  MWATORIN G, , SPECAKL  (NSAZTLAnD)
> CoNSTRULTUN  MANA G EwARSNS T

The minimum value of the Subcontractis  $5000.00

The Subcontractor/Subconsultant X is is not a certified DBE firm.

If certified, indicate certifying entity: HBOT . Include a name and telephone
number for certifying entity D—)\\ M HAV Ao I/ €OK - SKLE¥ 0332

Fort onsultant: For the Subcontractor/Subconsultant:
O L

(éignaturb}/ Confirmed by: (Signature)
Clifford Wong, P.E. ez § et
(Printed Name) (Printed Name)
President PrZébc DewIT
(Title) (Title)
//?/Ié/ R2R~31-13
(Date) |~ (Date)

West Section CEI Professional Services Contract
Exhibit 04 — Letter of Subcontract Intent Page 1 December 2013



STATE OF HAWAII )
SS.

CITY AND COUNTY OF HONOLULU )

On _December 31, 2013 _before me Marie Frances Q Quinlan, a notary public in
the First Circuit of the State of Hawaii, personally appeared _DERRICK S CHAN —
President of PSC Consultants, LLC, proved to me on the basis of satisfactory evidence,
who, being by me duly sworn or affirmed, did say that such person(s) executed the
foregoing _1 — page EXHIBIT 4 — LETTER OF SUBCONTRACT INTENT (HONOLULU
RAIL TRANSIT PROJECT) as the free act and deed of such person(s), and if applicable
in the capacity shown, having been duly authorized to execute such instrument in such

| MoriB ooy [} Qi

Print Name: Marie Frances Q Quinlan
Notary Public, State of Hawaii

My commission expires: 02/08/2017

“||llll,,'

(Stamp or Seal) °§

o
. o
. ,o?

AV



Honolulu Rail Transit Project

EXHIBIT 4
LETTER OF SUBCONTRACT INTENT

PGH Wong Engineering, Inc. intends to subcontract Work for the

West Section Construction Engineering and Inspection Consultant Professional Services Contract to

Scientific Consultant Services, Inc.
(Name of Subcontractor/Subconsultant)
to perform the following type of work:

Cultural Resources Support

The minimum value of the Subcontractis $100.00

The Subcontractor/Subconsultant 18 X is not a certified DBE firm.

If certified, indicate certifying entity: . Include a name and telephone

number for certifying entity

%:z/ For the Subcontractor/S ultant:

(Signature) U Confirmed by: (Signature)\)
Clifford Wong, P.E. Comne < e
(Printed Name) (Printed Name)
President Pres\oent
(Title) (Title)
314 13 {201y
(Date) ! | (Date)

West Section CEI Professional Services Contract
Exhibit 04 — Letter of Subcontract Intent Page 1 December 2013



Honolulu Rail Transit Project

EXHIBIT 5
CERTIFICATE REGARDING INELIGIBLE CONTRACTORS

CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND OTHER
INELIGIBILITY AND VOLUNTARY EXCLUSION FROM TRANSACTIONS
FINANCED IN PART BY THE U.S. GOVERNMENT

Clifford S. M. Wong, P.E. President s hereby

(Name of Certifying Officer) (Title of Certifying Officer)

certify that PGH Wong Engineering, Inc.

(Name of Contractor)

Is not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participation by any Federal department or agency or from participation in the
Honolulu Rail Transit Project.

Has not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against it for commission of fraud or a criminal offense in connection with
obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or
contract under a public transaction, for violation of Federal or State antitrust statues, or for
commission of embezzlement, theft, forgery, bribery, falsification or destruction of records,
making false statements, or receiving stolen property;

Is not presently indicted for or otherwise criminally or civilly charged by a governmental entity
(Federal, State or local) with commission of any of the offenses enumerated in Paragraph 2 of this
certification; and

Has not within a three-year period preceding this proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

If any Principal Participant is unable to certify to any of the statements in this certification, such
prospective Principal Participant shall attach an explanation to this certification.

I hereby certify and affirm the truthfulness and accuracy of the above statement, and 1 understand that the
provisions of 31 United States Code (U.S.C.) §3801 et seq., (Administrative Remedies for False Claims
and Statements) are applicable hereto.

PGH Wong Engineering, Inc.

Name of Contractor

182 - 2nd Street, Suite 500
Street Address of Contractor

. San Francisco, CA 94105-3801
City, State, Zip

(415) 566-0800

Signature onﬁcer Telephone Number of Contractor

(Note: The above certification merely certifies that an Offeror and its subcontractors are not declared by the Federal
Government or have not voluntarily declared themselves debarred, suspended, or declared ineligible from doing
transactions with the Federal Government or any of its agencies.)

West Section CEI Consultant Services Contract

Exhibit 5 — Certificate of Ineligible Contractors Page 1 December 2013



Honolulu Rail Transit Project

EXHIBIT 6
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS/
SUBCONSULTANTS

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion
Lower-Tier Covered Transactions

1) The prospective lower tier participant (Subcontractor/Subconsultant) certifies, that neither it nor
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from participation in PGH Wong Engineering, Inc.’s West Section
Construction Engineering and Inspection (CE&I) Consultant Services Contract by any federal
department or agency.

2) Where the prospective lower-tier participant is unable to certify to any of the statements in this

certification, such prospective participant shall attach an explanation.

(60 FR 33042, 33064, June 26, 1995)

LA pltt

Signed

PEXTER KVBOTA

Typed or Printed Name

BOWERS + ¥ANBOTR (CONSULTIAM, IKC

Company Name
i2/30/ 13
/GIn/

Date

West Section CEI Professional Services Contract
Exhibit 6 — Certificate Regading Page 1 December 2013
Ineligible Subcontractors/Subconsultants



Honolulu Rail Transit Project

EXHIBIT 6
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS/
SUBCONSULTANTS

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion
Lower-Tier Covered Transactions

1) The prospective lower tier participant (Subcontractor/Subconsultant) certifies, that neither it nor
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from participation in PGH Wong Engineering, Inc.’s West Section
Construction Engineering and Inspection (CE&I) Consultant Services Contract by any federal
department or agency.

2) Where the prospective lower-tier participant is unable to certify to any of the statements in this
certification, such prospective participant shall attach an explanation.

(60 FR 33042, 33064, June 26, 1995)

ﬁl‘h/«wﬂﬂw

Signéd

Kathleen Chu
Typed or Printed Name

CH2M HILL, Inc.
Company Name

December 30, 2013
Date

West Section CEI Professional Services Contract
Exhibit 6 — Certificate Regading Page 1 December 2013
Ineligible Subcontractors/Subconsultants



Honolulu Rail Transit Project

EXHIBIT 6
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS/
SUBCONSULTANTS

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion
Lower-Tier Covered Transactions

1) The prospective lower tier participant (Subcontractor/Subconsultant) certifies, that neither it nor
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from participation in PGH Wong Engineering, Inc.’s West Section
Construction Engineering and Inspection (CE&I) Consultant Services Contract by any federal
department or agency.

2) Where the prospective lower-tier participant is unable to certify to any of the statements in this
certification, such prospective participant shall attach an explanation.

(60 FR 33042, 33064, June 26, 1995)

Signed U '
ALEJANDRO B. PASCUAL
Typed or Printed Name

BOW CONSTRUCTION MANAGEMENT SERVICE, INC.

Company Name

/l/jl /lora

Date

West Section CEI Professional Services Contract
Exhibit 6 - Certificate Regading Page 1 December 2013
Ineligible Subcontractors/Subconsultants



Honolulu Rail Transit Project

EXHIBIT 6
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS/
SUBCONSULTANTS

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion
Lower-Tier Covered Transactions

1) The prospective lower tier participant (Subcontractor/Subconsultant) certifies, that neither it nor
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from participation in PGH Wong Engineering, Inc.’s West Section
Construction Engineering and Inspection (CE&I) Consultant Services Contract by any federal
department or agency.

2) Where the prospective lower-tier participant is unable to certify to any of the statements in this
certification, such prospective participant shall attach an explanation.

(60 FR 33042, 33064, June 26, 1995)

Y /L

Sign#

Lynm%f Lo Fandn b 6//?%46 LoTor

or Printed Name

Wﬂh}f‘lfﬂwf' ch’/?/’wf & .

Comp n

/7;///3

MO

West Section CEI Professional Services Contract
Exhibit 6 — Certificate Regading Page 1 December 2013
Ineligible Subcontractors/Subconsultants



HAWAIIALL-PURPOSEACKNOWLEDGMENTu RS OB OO

State of Hawaii

. \
County of %/70[“'4‘) ss.

_@_’L_’___Judicial Circuit On this 3/ $'# day o Z fCMZV 20/3
Date Month Year
. . e before me personally appeared
Document Description: Exly bt & Coopiionrer Fifnette Lo Keoda 44——41"7‘_,’9'*40 lone
1 g/&@h;‘—b Lot /ﬁeoxqzdmg m,aJ::,
@7 Lre lig é—@nr%-cﬁ»e/ £t Consietren A X S Slgner =
Document Date:/a/af/’& No. Pages: Z and
2 ) -
( ) Nams of Signer
""""“" to me personally known, who, being by me duly sworn or
..-‘f'“" s 04, affirmed, did say that such person(s) executed the foregoing
s NOT, ‘\'\.46 e - instrument as the free act and deed of such person(s), and if
s * ARY, "'g ": applicable in the capacity shown, having been duly
: @; *: authorized to execute such instrument in such capacity.

:.""_ M. 79’262..'.-'. .:: WK / %( / 3
'c' "-..."”“..,.-". N\ .\¢ Date
%?OF e REHEL L cHine!

Notary’s Prl ame

a?,?/n"o/b

My commission expires:

Piace Notmy Seal or etampAbove

0 2008 Naﬂonal Nomry Asaodaﬂon 9850 De SotoAve PO Box 2402« Ohateworth CA 91318—2402 WWW. NaﬂonalNotaryorg y ftem 05921 Reordar Cnll Toﬂ Free 1-600-878-6827



Honolulu Rail Transit Project

EXHIBIT 6
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS/
SUBCONSULTANTS

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion
Lower-Tier Covered Transactions

1) The prospective lower tier participant (Subcontractor/Subconsultant) certifies, that neither it nor
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from participation in PGH Wong Engineering, Inc.’s West Section
Construction Engineering and Inspection (CE&I) Consultant Services Contract by any federal
department or agency.

2) Where the prospective lower-tier participant is unable to certify to any of the statements in this
certification, such prospective participant shall attach an explanation.

(60 FR 33042, 33064, June 26, 1995)

Signed (

RONALD A. PICKERING |
Typed or Printed Name

CONSTRUCTION ENGINEERING LABS, INC.
Company Name

2 JAN 14
Date

West Section CEI Professional Services Contract
Exhibit 6 — Certificate Regading Page 1 December 2013
Ineligible Subcontractors/Subconsultants



Honolulu Rail Transit Project

EXHIBIT 6
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS/
SUBCONSULTANTS

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion
Lower-Tier Covered Transactions

1) The prospective lower tier participant (Subcontractor/Subconsultant) certifies, that neither it nor
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from participation in PGH Wong Engineering, Inc.’s West Section
Construction Engineering and Inspection (CE&I) Consultant Services Contract by any federal

department or agency.

2) Where the prospective lower-tier participant is unable to certify to any of the statements in this
certification, such prospective participant shall attach an explanation.

(60 FR 33042, 33064, June 26, 1995)

W-
s%

Ryjan Nawmaudn

Typed or Pfinted Name

Elemen] Envivonmental : L

Company Name

\?1’»!(/%!3

Date

West Section CEI Professional Services Contract
Exhibit 6 — Certificate Regading Page 1 December 2013
Ineligible Subcontractors/Subconsultants



Dated: December 31, 2013

State of Hawaii )
City and County of Honolulu ) s.s.

On December 31, 2013, before me, Joni D. Young, Notary Public, personally appeared
Ryan Yamauchi, President of Element Environmental, LLC, personally known to me (or
proved to me on the basis of satisfactory evidence) to be the person whose name is
subscribed to the within instrument and acknowledged to me that he executed the same in
his authorized capacity, and that by his signature on the instrument the person or the
entity upon behalf of which the person acted, executed the instrument.

Witness my hand and official seal, i,

""""
2 * o

Signature

4 \
ST

Eyhibit 6 Coricicate ng Incligibio

Sbcmractos / iy
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Honolulu Rail Transit Project

EXHIBIT 6
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS/
SUBCONSULTANTS

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion
Lower-Tier Covered Transactions

1) The prospective lower tier participant (Subcontractor/Subconsultant) certifies, that neither it nor
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from participation in PGH Wong Engineering, Inc.’s West Section
Construction Engineering and Inspection (CE&I) Consultant Services Contract by any federal

department or agency.

2) Where the prospective lower-tier participant is unable to certify to any of the statements in this
certification, such prospective participant shall attach an explanation.

(60 FR 33042, 33064, June 26, 1995)

Sigried

Lo feE

Typed or Printed Name

Company Name

(Z -20-1>

Date

West Section CEI Professional Services Contract
Exhibit 6 — Certificate Regading Page 1 December 2013
Ineligible Subcontractors/Subconsultants



STATE OF HAWAII )
) SS.
CITY & COUNTY OF HONOLULU )

On this 30th day of December 2013 before me personally appeared KENDALL N.H.
HEE to me personally known, who being by me duly sworn, did say that he is the President
and Treasurer, of ENGINEERS SURVEYORS HAWAII, INC., and that the seal affixed to the
instrument is the corporate seal of the corporation and that the instrument was signed and
sealed on behalf of the corporation by authority of its board of directors, and KENDALL
N.H. HEE acknowledged the instrument to be the free act and deed of the corporation.

\ /,
A ‘ L. O /’/ «
Solhide _—
{ GRALs } E
:.-' s Lori L. Doi
X "--‘1‘,{'.3.\.-}9-'@ v? \\\\s Erosliryd?u'zl:% 'rS;OTTe of Hawaii
S op WS irst Judicial Circui
U
My Commission Expires: March 27, 2015
Doc. Date: 12/30/13 #of Po%qs\\‘!"""’“m ",
Notary Name: Lori L. Doi First Q&ém&.ﬂk.’;__ %, ,,’,,

Doc. Description: HonoluluRail  § Y-
Project. Exhibit 6, Certificate Regdrdiric (§§o|)';

Ineligible Schontraciors[Subcorsultant Lt
PUMRDN % v rume

Notary Signature 5@15#,,,"“\“\
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Honolulu Rail Transit Project

EXHIBIT 6

CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS/

SUBCONSULTANTS

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion

Lower-Tier Covered Transactions

1) The prospective lower tier participant (Subcontractor/Subconsultant) certifies, that neither it nor
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from participation in PGH Wong Engineering, Inc.’s West Section
Construction Engineering and Inspection (CE&I) Consultant Services Contract by any federal

department or agency.

2) Where the prospective lower-tier participant is unable to certify to any of the statements in this

certification, such prospective participant shall attach an explanation.

(60 FR 33042, 33064, June 26, 1995)

e Ot

Signed

Deerrce S Crand

Typed or Printed Name

PsC Coosutmsts , LLC

Company Name

l2=-31 —(3

Date

West Section CEI Professional Services Contract
Exhibit 6 — Certificate Regading Page 1
Ineligible Subcontractors/Subconsultants

December 2013



STATE OF HAWAII )
SS.

CITY AND COUNTY OF HONOLULU )

On _December 31, 2013 before me Marie Frances Q Quinlan, a notary public in
the First Circuit of the State of Hawaii, personally appeared DERRICK S CHAN —
President of PSC Consultants, LLC, proved to me on the basis of satisfactory evidence,
who, being by me duly sworn or affirmed, did say that such person(s) executed the
foregoing _1 — page _EXHIBIT 6 — CERTIFICATE REGARDING INELIGIBLE
SUBCONTRACTORS/ SUBCONSULTANTS (HONOLULU RAIL TRANSIT PROJECT)
as the free act and deed of such person(s), and if applicable in the capacity shown,
having been duly authorized to execute such instrument in such capacity.

Mwic 0 anec Q. (il

Print Name: Marie Frances Q Quinlan
Notary Public, State of Hawaii

My commission expires: 02/08/2017

Wity

(Stamp or Seal) Q(_‘/



Honolulu Rail Transit Project

EXHIBIT 6
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS/
SUBCONSULTANTS

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion
Lower-Tier Covered Transactions

1 The prospective lower tier participant (Subcontractor/Subconsultant) certifies, that neither it nor
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from participation in PGH Wong Engineering, Inc.’s West Section
Construction Engineering and Inspection (CE&I) Consultant Services Contract by any federal
department or agency.

2) Where the prospective lower-tier participant is unable to certify to any of the statements in this
certification, such prospective participant shall attach an explanation.

(60 FR 33042, 33064, June 26, 1995)

o s

Signed

Typed or Printed Name

SCienhific  (onsuldant Sdevics INC.

Company Name

V|3 200y

Date

West Section CEI Professional Services Contract
Exhibit 6 — Certificate Regading Page 1 December 2013
Ineligible Subcontractors/Subconsultants



Honolulu Rail Transit Project

EXHIBIT 7

CERTIFICATION REGARDING LOBBYING
The undersigned certifies, to the best of his or her knowledge and belief, that:

)] No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to

any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congtess,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan or cooperative agreement.

2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for

making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report
Lobbying”, in accordance with its instructions [as amended by “Government-wide Guidance for New Restrictions
on Lobbying,” 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601,
et seq.)].

A3) The undersigned shall require that the language of this certification be included in the award documents for
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative
agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000
for each such failure.

[Note: Pursuant to 31 U.S.C. §1352(c)(1)-(2)(A), any person who makes a prohibited expenditure or fails to file or
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each expenditure or failure.]

PGH Wong Engineering, Inc.
The CONSULTANT, , certifies or affirms the truthfulness and accuracy of each statement of its
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of
31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any.

Company Name: PGH Wong Engineering, lae—"

Signature:
e —
Print Name: Clifford S. M. Wong, P.E.
Title: President
Date: January 3, 2014

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW, TO INCLUDE THE
ABOVE LANGUAGE IN SUBCONTRACTS OVER §100,000 AND TO OBTAIN THIS LOBBYNG
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS
CONTRACT.

West Section CEI Professional Services Contract
Exhibit 07 — Certification Regarding Lobbying Page 1 December 2013



Honolulu Rail Transit Project

EXHIBIT 7

CERTIFICATION REGARDING LOBBYING

The undersigned certifies, to the best of his or her knowledge and belief, that:

€)) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to

any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan or cooperative agreement.

2 If any funds other than Federal appropriated funds have been paid or will be paid to any person for

making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report
Lobbying”, in accordance with its instructions [as amended by “Government-wide Guidance for New Restrictions
on Lobbying,” 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601,

et seq.)].

3) The undersigned shall require that the language of this certification be included in the award documents for
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative
agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000
for each such failure.

[Note: Pursuant to 31 U.S.C. §1352(c)(1)-(2)(A), any person who makes a prohibited expenditure or fails to file or
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each expenditure or failure.]

W6, 1AC
The CONSULTANT, FWJ{K5*UBOTA %%%Ié'sr or affirms the truthfulness and accuracy of each statement of its
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of
31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any.

Company Name: _BOW ERS + KNPOTA CONSULTING, e
Signature: KQ% W

Print Name: PH(TP?Z KBITA

Title: Vice  FPRESIDBWT

Date: ! j/}/&/ /}

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW, TO INCLUDE THE
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYNG
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS
CONTRACT.

Woest Section CEI Professional Services Contract
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Honeolulu Rail Transit Project

EXHIBIT 7

CERTIFICATION REGARDING LOBBYING

The undersigned certifies, to the best of his or her knowledge and belief, that:

1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to

any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan or cooperative agreement.

2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for

making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report
Lobbying”, in accordance with its instructions [as amended by “Government-wide Guidance for New Restrictions
on Lobbying,” 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601,

et seq.)].

3) The undersigned shall require that the language of this certification be included in the award documents for
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative
agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000
for each such failure.

[Note: Pursuant to 31 U.S.C. §1352(c)(1)-(2)(A), any person who makes a prohibited expenditure or fails to file or
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each expenditure or failure.]

The CONSULTANT, CH2M HILL, Inc, certifies or affirms the truthfulness and accuracy of each statement of its
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of
31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any.

Company Name: CH2M HILL, Inc.

Signature: M

Print Name: Kathleen Chu

Title:  Vice President

Date: December 30, 2013

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW, TO INCLUDE THE
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYNG
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS
CONTRACT.

West Section CEI Professional Services Contract
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Honolulu Rail Transit Project

EXHIBIT 7

CERTIFICATION REGARDING LOBBYING

The undersigned certifies, to the best of his or her knowledge and belief, that:

O cderal s ated funds have been paid or s \ behs -
any person for mﬂuencmg or attemptmg to mﬂuence an ofﬁcer or employee of any agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan or cooperative agreement.

2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report
Lobbying”, in accordance with its instructions [as amended by “Government-wide Guidance for New Restrictions
on Lobbying,” 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601,
et seq.)].

(3) The undersigned shall require that the language of this certification be included in the award documents for
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative
agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000
for each such failure.

[Note: Pursuant to 31 U.S.C. §1352(c)(1)-(2)(A), any person who makes a prohibited expenditure or fails to file or
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each expenditure or failure.]

The CONSULTANT, , certifies or affirms the truthfulness and accuracy of each statement of its
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of
31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any.

BOW CONSTRUCTION MANAGEMENT SERVICE, INC.
Company Name: @

Oian i B P
Signature: .

ALEJAN DVO B. PASCUAL

Print Name:
Tie. VICE PRESIDENT
Date: /2- /"5/ /}O 6

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW, TO INCLUDE THE
ABOVE LANGUAGE IN SUBCONTRACTS OVER $§100,000 AND TO OBTAIN THIS LOBBYNG
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS
CONTRACT.
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Honolulu Rail Transit Project

v\ .9"'

EXHIBIT 7

CERTIFICATION REGARDING LOBBYING

The undersigned certifies, to the best of his or her knowledge and belief, that:

any person for mﬂuencmg or attemptmg to mﬂuence an ofﬂcer or employee of any agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan or cooperative agreement.

2 : pde : A p paid to any person for

making Iobbyrng contacts to an ofﬁcer or employee of any agency, a Member of Congress, an officer or employee
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report
Lobbying”, in accordance with its instructions [as amended by “Government-wide Guidance for New Restrictions
on Lobbying,” 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601,

et seq.)].

3) The undersigned shall require that the language of this certification be included in the award documents for
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative
agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000
for each such failure.

[Note: Pursuant to 31 U.S.C. §1352(c)(1)-(2)(A), any person who makes a prohibited expenditure or fails to file or
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each expenditure or failure.]

The CONSULTANT, ‘V/’ rtifies or affirms Hie truthfu ess and accuracy of each statement of its
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of
31 US.C. §3801, et seq., apply to this certification and disclosure, if any.

4'

i, o Bkt L3t Marleh -G, T
27

-‘:‘Qs.: 0% Signature: _4 M @ ,
5:. * ';%LAL?CY i *:g Print Name: VIO 96% Lﬂ W 4&,@}1/&475«»\
L\ No7e262) Fogue ’ Py oot

’ 0Q7E * ] Date: / 2./5/,//3

"Hnu\“

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW, TO INCLUDE THE
ABOVE LANGUAGE IN SUBCONTRACTS OVER §$108,000 AND TO OBTAIN THIS LOBBYNG
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS
CONTRACT.
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Honolulu Rail Transit Project

EXHIBIT 7
CERTIFICATION REGARDING LOBBYING

The undersigned certifies, to the best of his or her knowledge and belief, that:

(1) No Federal appropriated funds have been paid or will be paid. by or on behalf of the undersi ed, to
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan or cooperative agreement.

@) If any funds other than Federal appropriated funds have been paid or will be paid to any person for

making lobbying contacts to an officer or employee of any agency, 8 Member of Congress, an officer or employee
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report
Lobbying”, in accordance with its instructions [as amended by “Government-wide Guidance for New Restrictions
on Lobbying,” 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601,
et seq.)].

3) The undersigned shall require that the language of this certification be included in the award documents for
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative
agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000
for each such failure.

[Note: Pursuant to 31 U.S.C. §1352(c)(1)<(2)(A), any person who makes a prohibited expenditure or fails to file or
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each expenditure or failure.]

The CONSULTANT, , certifies or affirms the truthfulness and accuracy of each statement of its
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of
31US.C. §3801, et seq., apply to this certification and disclosure, if any.

NSTRUCTI GINEERING LABS, INC.
Company N:

Signature; AZ 4’\—5

(

Print Name: RONALD A.'PICKERING I
ri. PRESIDENT
. 20ANA

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW, TO INCLUDE THE
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYNG
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS
CONTRACT.

West Section CEI Professional Services Contract
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Honolulu Rail Transit Project

EXHIBIT 7

CERTIFICATION REGARDING LOBBYING
The undersigned certifies, to the best of his or her knowledge and belief, that:

1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to

any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan or cooperative agreement.

) If any funds other than Federal appropriated funds have been paid or will be paid to any person for

making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report
Lobbying”, in accordance with its instructions [as amended by “Government-wide Guidance for New Restrictions
on Lobbying,” 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601,

et seq.)].

3) The undersigned shall require that the language of this certification be included in the award documents for
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative
agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000
for each such failure.

[Note: Pursuant to 31 U.8.C. §1352(c)(1)-(2)(A), any person who makes a prohibited expenditure or fails to file or
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each expenditure or failure.]

Homent Enviconmental Lic
The CONSULTANT, , certifies or affirms the truthfulness and accuracy of each statement of its
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of
31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any.

Company Name: Elomad  Envivormental L

Signature: %Mg 3

Print Name: ¥"JAV! lamﬁ“ﬁk‘
Title: hr”’ua'{'
Date: U’_/ ! /7'0 I3

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW, TO INCLUDE THE
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYNG
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS
CONTRACT.
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Exhibit 07 — Certification Regarding L.obbying Page 1 December 2013



Dated: December 31, 2013

State of Hawaii )
City and County of Honolulu ) s.s.

On December 31, 2013, before me, Joni D. Young, Notary Public, personally appeared
Ryan Yamauchi, President of Element Environmental, LLC, personally known to me (or
proved to me on the basis of satisfactory evidence) to be the person whose name is
subscribed to the within instrument and acknowledged to me that he executed the same in
his authorized capacity, and that by his signature on the instrument the person or the
entity upon behalf of which the person acted, executed the instrument.

Witness my hand and official seal,

Signature N LD Yo,

+ NOTARY ™.

/Mhyw‘m OND.YOUS % Ceme

LAMMISS1d <xpltes: %om«‘*\
u 7 APR 2“‘& ITTTETRSA

(HaNoLuLu RAIL TRANSIT PROJECT)
Bhibit 7
(Nt 1 (aFiin Teqading Tobbyr

i

Notary Printed Name Jud. Clreut

/mu‘w.M



Honolulu Rail Transit Project

EXHIBIT 7

CERTIFICATION REGARDING LOBBYING
The undersigned certifies, to the best of his or her knowledge and belief, that:

)] No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to

any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan or cooperative agreement.

2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for

making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report
Lobbying”, in accordance with its instructions [as amended by “Government-wide Guidance for New Restrictions
on Lobbying,” 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601,
et seq.)].

3) The undersigned shall require that the language of this certification be included in the award documents for
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative
agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000
for each such failure.

[Note: Pursuant to 31 U.S.C. §1352(c)(1)-(2)XA), any person who makes a prohibited expenditure or fails to file or
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each expenditure or failure.]

The CONSULTANT, , certifies or affirms the truthfulness and accuracy of each statement of its
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of
31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any.

Company Name: _@@W«e)fﬂ/&s Haw 4, /nc..

Signature: /ﬂ-‘/W e
Print Name:  RENDALC Hee

Title:__przes. 4 Treas.
Date:_ [2 -0 - [>

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW, TO INCLUDE THE
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYNG
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS
CONTRACT.

West Section CEI Professional Services Contract
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STATE OF HAWAII )

CITY & COUNTY OF HONOLULU )

On this 30th day of December 2013 before me personaily appeared KENDALL N.H.
HEE to me personally known, who being by me duly sworn, did say that he is the President
and Treasurer, of ENGINEERS SURVEYORS HAWAIL, INC., and that the seal affixed to the
instrument is the corporate seal of the corporation and that the instrument was signed and
sealed on behalf of the corporation by authority of its board of directors, and KENDALL
N.H. HEE acknowledged the instrument fo be the free act and deed of the corporation.

AN :
SN oRIL. A7,
ASEAL)

83-113 } Lori L. Doi
" Notary Public, State of Hawaii
2, 2. 2UBLIC. .\ First Judicial Circuit
R o S

My Commission Expires: March 27, 2015

Doc. Date: 12/30/13 #of Pages: 2
Notary Name: Lori L. Doi First Circ\\(gt\\“‘;';”g"'/”,,/
Doc. Description: Honolulu Rail S \9 2.0, ”e

V- WOTA%:"0,%
< (set)”
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RN 133003, S

. Z L UBLIC .t S
)y » &
Notary Signature @'jﬁzeo,__ WS

it llll[,, 1",
Y,

W

LTI



Honolulu Rail Transit Project

EXHIBIT 7

CERTIFICATION REGARDING LOBBYING
The undersigned certifies, to the best of his or her knowledge and belief;, that:

1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to

any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan or cooperative agreement.

2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for

making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report
Lobbying”, in accordance with its instructions [as amended by “Government-wide Guidance for New Restrictions
on Lobbying,” 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601,
et seq.)].

3) The undersigned shall require that the language of this certification be included in the award documents for
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative
agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000
for each such failure.

[Note: Pursuant to 31 U.S.C. §1352(c)(1)«(2)(A), any person who makes a prohibited expenditure or fails to file or
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each expenditure or failure.]

The CONSULTANT, \CAY S , certifies or affirms the truthfulness and accuracy of each statement of its
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of
31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any.

Company Name: ) S w.c
Signature: O e

Print Name: bem% S cHAN).
i Precioens—T

Date: I~ 3 1 —{ 3

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW, TO INCLUDE THE
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYNG
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS
CONTRACT.

West Section CEI Professional Services Contract
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STATE OF HAWAII )

) SS.
CITY AND COUNTY OF HONOLULU )

On _December 31, 2013 before me Marie Frances Q Quinlan, a notary public in
the First Circuit of the State of Hawaii, personally appeared _DERRICK S CHAN —
President of PSC Consultants, LLC, proved to me on the basis of satisfactory evidence,
who, being by me duly sworn or affirmed, did say that such person(s) executed the

foregoing _1 — page _EXHIBIT 7 - CERTIFICATE REGARDING LOBBYING

(HONOLULU RAIL TRANSIT PROJECT) as the free act and deed of such person(s),

and if applicable in the capacity shown, having been duly authorized to execute such
instrument in such capacity.

Morie S e [ Quid-

Print Name: Marie Frances Q Quinlan
Notary Public, State of Hawaii

My commission expires: 02/08/2017

LT

(Stamp or Seal) Q/Q?}‘

N2 DA
3 s NOTARY fé
T

;‘

]
,
,
Y204,y

A ]
%]

I

)



Honolulu Rail Transit Project

EXHIBIT 7

CERTIFICATION REGARDING LOBBYING
The undersigned certifies, to the best of his or her knowledge and belief, that:

) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to

any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan or cooperative agreement.

2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for

making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report
Lobbying”, in accordance with its instructions [as amended by “Government-wide Guidance for New Restrictions
on Lobbying,” 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601,

et seq.)].

3) The undersigned shall require that the language of this certification be included in the award documents for
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative
agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000
for each such failure.

[Note: Pursuant to 31 U.S.C. §1352(c)(1)-(2)(A), any person who makes a prohibited expenditure or fails to file or
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each expenditure or failure.]

The CONSULTANT, , certifies or affirms the truthfulness and accuracy of each statement of its
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of
31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any.

Company Name: SC.\PN'L\?CL, LONSUH'I\AA- S'QK-U;'\.&S, INC.

Signature:

"
Print Name: 7’2‘6‘? T <s/—?¢' AT
Title: ey enT
Date: D\/OB')"LO\LL

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW, TO INCLUDE THE
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYNG
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS
CONTRACT.
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EXHIBIT 8
HONOLULU RAIL TRANSIT PROJECT

WEST SECTION CONSTRUCTION ENGINEERING AND INSPECTION
PROFESSIONAL SERVICES CONTRACT

FEDERAL REQUIREMENTS
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FEDERAL REQUIREMENTS

1.0 GENERAL

The CONTRACTOR understands that Federal laws, regulations, policies, and related administrative practices
applicable to this Agreement on the date signed may be modified from time to time. The CONTRACTOR
agrees that the most recent of such Federal requirements will govern the administration of the Agreement at
any particular point in time, except if HART issues a written determination otherwise. To achieve compliance
with changing Federal requirements, the CONTRACTOR agrees to include notice in each subcontract that
Federal requirements may change and that the changed requirements will apply to the subcontract as required.

1.1 No Government Obligation to Third Parties

@ HART and the CONTRACTOR acknowledge and agree that, notwithstanding any
concurrence by the Federal Government in or approval of the solicitation or award of the underlying
Agreement, absent the express written consent by the Federal Government, the Federal Government is not a
party to this Agreement and shall not be subject to any obligations or liabilities to HART, the CONTRACTOR,
or any other party (whether or not a party to that Agreement) pertaining to any matter resulting from the
underlying Agreement.

) The CONTRACTOR agrees to include the above clause in each subcontract. It is further
agreed that the clause shall not be modified, except to identify the subcontractor who will be subject to its

provisions.
1.2 Program Fraud and False or Fraudulent Statements and Related Acts

(a) The CONTRACTOR acknowledges that the provisions of the Program Fraud Civil Remedies
Act of 1986, as amended, 31 U.S.C. §§ 3801 et seq. and U.S. DOT regulations, "Program Fraud Civil
Remedies," 49 C.F.R. Part 31, apply to its actions pertaining to this Project. Upon execution of the underlying
Agreement, the CONTRACTOR certifies or affirms the truthfulness and accuracy of any statement it has
made, it makes, it may make, or causes to be made, pertaining to the underlying Agreement or the FTA assisted
project for which this Agreement work is being performed. In addition to other penalties that may be
applicable, the CONTRACTOR further acknowledges that if it makes, or causes to be made, a false, fictitious,
or fraudulent claim, statement, submission, or certification, the Federal Government reserves the right to
impose the penalties of the Program Fraud Civil Remedies Act of 1986 on the CONTRACTOR to the extent

the Federal Government deems appropriate.

®) The CONTRACTOR also acknowledges that if it makes, or causes to be made, a false,
fictitious, or fraudulent claim, statement, submission, or certification to the Federal Government under an
Agreement connected with a project that is financed in whole or in part with Federal assistance originally
awarded by FTA under the authority of 49 U.S.C. Chapter 53, the Federal Government reserves the right to
impose the penalties of 18 U.S.C. § 1001 and 49 U.S.C. § 5323(1) on the CONTRACTOR, to the extent the

Federal Government deems appropriate.

() The CONTRACTOR shall include the above two clauses in each subcontract. It is further
agreed that the clauses shall not be modified, except to identify the subcontractor who will be subject to the

provisions.
13 Access to Records and Reports

(@ The CONTRACTOR shall provide HART, the FTA Administrator, the Comptroller General
of the United States or any of their authorized representatives access to any books, documents, papers and

e — . T
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records of the CONTRACTOR which are directly pertinent to this Agreement for the purposes of making
audits, examinations, excerpts and transcriptions. The CONTRACTOR shall, pursuant to 49 C.F.R. § 633.17,
provide the FTA Administrator or his authorized representatives, including any Project Management Oversight
Contractor, access to the CONTRACTOR’s records and construction sites pertaining to a major capital project,
defined at 49 U.S.C. § 5302(a)(1), which is receiving federal financial assistance through the programs
described at 49 U.S.C. §§ 5307, 5309 or 5311.

(b) The CONTRACTOR shall permit any of the foregoing parties to reproduce by any means
whatsoever or to copy excerpts and transcriptions as reasonably needed.

(©) The CONTRACTOR shall maintain all books, records, accounts and reports required under
this Agreement for a period of not less than three (3) years after the date of termination or expiration of this
Agreement, except in the event of litigation or settlement of claims arising from the performance of this
Agreement, in which case the CONTRACTOR shall maintain the same until HART, the FTA Administrator,
the Comptroller General of the United States, or any of their duly authorized representatives, have disposed of
all such litigation, appeals, claims or exceptions related thereto.

14 Federal Changes

The CONTRACTOR shall at all times comply with all applicable FTA regulations, policies, procedures and
directives, including without limitation those listed directly or by reference in the Master Agreement between
the City and the FTA, as they may be amended or promulgated from time to time during the term of this
Agreement. The CONTRACTOR’s failure to so comply shall constitute a material breach of this Agreement.

1.5 Civil Rights Requirements

The CONTRACTOR shall comply with the following requirements and include the following requirements in
each subcontract, modified only if necessary to identify the affected parties:

(a) Nondiscrimination. In accordance with Title VI of the Civil Rights Act, as amended, 42
U.8.C. § 20004, section 303 of the Age Discrimination Act of 1975, as amended, 42 U.S.C. § 6102, section
202 of the Americans with Disabilities Act 0of 1990, 42 U.S.C. § 12132, and Federal transit law at 49 U.S.C. §
5332, the CONTRACTOR shall not discriminate against any employee or applicant for employment because
of race, color, creed, national origin, sex, age, or disability. In addition, the CONTRACTOR shall comply with
applicable Federal implementing regulations and other implementing requirements FTA may issue.

(b) Equal Employment Opportunity. The following equal employment opportunity requirements
apply to the underlying Agreement:

1) Race, Color, Creed, National Origin, Sex. In accordance with Title VII of the Civil
Rights Act, as amended, 42 U.S.C. § 2000¢, and Federal transit laws at 49 U.S.C. § 5332, the
CONTRACTOR shall comply with all applicable equal employment opportunity requirements of U.S.
Department of Labor (U.S. DOL) regulations, "Office of Federal Agreement Compliance Programs,
Equal Employment Opportunity, Department of Labor," 41 C.F.R. Parts 60 et seg., (which implement
Executive Order No. 11246, "Equal Employment Opportunity,” as amended by Executive Order No.
11375, "Amending Executive Order 11246 Relating to Equal Employment Opportunity," 42 U.S.C. §
2000¢), and with any applicable Federal statutes, executive orders, regulations, and Federal policies
that may in the future affect construction activities undertaken in the course of the Project. The
CONTRACTOR shall take affirmative action to ensure that applicants are employed, and that
employees are treated during employment, without regard to their race, color, creed, national origin,
sex, or age. Such action shall include, but not be limited to, the following: employment, upgrading,
demotion or transfer, recruitment or recruitment advertising, layoff or termination; rates of pay or other

o - e i
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forms of compénsation; and selection for training, including apprenticeship. In addition, the
CONTRACTOR shall comply with any implementing requirements FTA may issue.

2 Age. Inaccordance with section 4 of the Age Discrimination in Employment Act of
1967, as amended, 29 U.S.C. § 623 and Federal transit law at 49 U.S.C. § 5332, the CONTRACTOR
shall refrain from discrimination against present and prospective employees for reason of age. In
addition, the CONTRACTOR shall comply with any implementing requirements FTA may issue.

3) Disabilities. In accordance with section 102 of the Americans with Disabilities Act,
as amended, 42 U.S.C. § 12112, the CONTRACTOR shall comply with the requirements of the U.S.
Equal Employment Opportunity Commission, "Regulations to Implement the Equal Employment
Provisions of the Americans with Disabilities Act," 29 C.F.R. Part 1630, pertaining to employment of
persons with disabilities. In addition, the CONTRACTOR shall comply with any implementing
requirements FTA may issue.

(C)) Access for Individuals with Disabilities. The CONTRACTOR shall comply with 49
U.S.C. § 5301(d), which states the Federal policy that elderly individuals and individuals with
disabilities have the same right as other individuals to use public transportation services and facilities,
and that special efforts shall be made in planning and designing those services and facilities to
implement transportation accessibility rights for elderly individuals and individuals with disabilities.

1.6 Disadvantaged Business Enterprises (DBE)

(a) DBE Assurances. The CONTRACTOR and its subcontractors shall not discriminate on the
basis of race, color, national origin, or sex in the performance of this Agreement. The CONTRACTOR shall
carry out applicable requirements of 49 C.F.R. Part 26 in the award and administration of U.S. DOT-assisted
Agreements. Failure by the CONTRACTOR to carry out these requirements is a material breach of this
Agreement, which may result in termination of this Agreement or such other remedy, as HART deems

appropriate.

The above paragraph shall be included in each subcontract the CONTRACTOR signs with a
subcontractor.

(b) Prompt Payment. The CONTRACTOR shall pay all subcontractors (DBEs and non-DBEs)
for satisfactory performance of their subcontracts no later than ten (10) days from receipt of payment by
HART. Full and prompt payment by the CONTRACTOR to all subcontractors shall include retainage, if

applicable.

(©) DBE Goal. HART has established an overall DBE goal of 13.00% for the duration of this
agreement and a separate contract goal has not been established for this procurement. DBE firms and small
businesses shall have an equal opportunity to participate in the agreement. The CONTRACTOR shall adhere

to the following requirements:

6)) Take affirmative steps to use as many of the race-neutral means of achieving DBE
participation identified at 49 C.F.R. § 26.51(b) as practicable to afford opportunities to DBEs to
participate in the Agreement. A race-neutral measure is one that is, or can be, used to assist all small

businesses.

@) A DBE firm must perform a commercially useful function, i.e., must be responsible
for the execution of a distinct element of the work and must carry out its responsibility by actually
performing, managing and supervising the work; and

- e — e B s—
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3) A DBE firm must be certified by the Hawai'i State Department of Transportation
before its participation is reportable under paragraph (d) below;

@ Reports to HART. The CONTRACTOR shall report its DBE participation obtained through
race-neutral means throughout the period of performance. The CONTRACTOR shall submit the “DBE
PARTICIPATION REPORT” reflecting payments made by the CONTRACTOR to DBE subcontractors.
Payments to the CONTRACTOR will not be processed if the DBE PARTICIPATION REPORT is not
properly completed and attached. The DBE PARTICIPATION REPORT shall be prepared in the format set

forth in ATTACHMENT 1.6 a) to this Exhibit.

(e Records. On request, the CONTRACTOR shall make available for inspection, and assure that
its subcontractors make available for inspection:

1) Records of prompt payments made in accordance with Section 1.6(b), above;

) The names and addresses of DBE subcontractors, vendors, and suppliers under this
Agreement;

3) The dollar amount and nature of work of each DBE subcontractor;

4) The social/economic disadvantaged category of the DBE firms, i.e. Black American,
Hispanic American, Native American, Subcontinent Asian American, Asian Pacific American, Non-
Minority Women, or Other;-and

) Other related materials and information.

® The CONTRACTOR shall promptly notify HART, whenever a DBE subcontractor
performing work related to this Agreement is terminated or fails to complete its work. The CONTRACTOR
shall also promptly notify HART of a DBE subcontractor’s inability or unwillingness to perform and provide
reasonable documentation.

1.7 Government-Wide Debarment and Suspension (Non-procurement)

(a) This Agreement is a covered transaction for purposes of 2 C.F.R. § 180.220(b) and 2
CF.R. § 1200.220. As such, the CONTRACTOR is required to verify that none of the
CONTRACTOR, its principals, as defined at 2 C.F.R. § 180.995, or affiliates, as defined at2 C.F.R. §
180.905, are excluded or disqualified as defined at 2 C.F.R. § 180.940 and 2 C.F.R. § 180.935.

(b) The CONTRACTOR is required to comply with 2 C.F.R. § 180, Subpart C, as supplemented
by2 C.F.R. § 1200, Subpart C, and must include the requirement to comply with 2 C.F.R. § 180, Subpart C, as
supplemented by 2 C.F.R. § 1200, Subpart C, in any lower tier covered transaction equal to or exceeding
$25,000 it enters into. By signing the Agreement, the CONTRACTOR certifies as follows:

The certification in this clause is a material representation of fact relied upon by HART. If it
is later determined that the CONTRACTOR knowingly rendered an erroneous certification, in
addition to remedies available to HART, the Federal Government may pursue available remedies,
including but not limited to suspension and/or debarment. The CONTRACTOR agrees to comply
with the requirements of 2 C.F.R. § 180, Subpart C, as supplemented by 2 C.F.R. § 1200, Subpart C,
throughout the Agreement period. The CONTRACTOR further agrees to include a provision
requiring such compliance in its lower tier covered transactions equal to or exceeding $25,000.

[ - - - - - ——
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1.8 Lobbying

The "CERTIFICATION REGARDING LOBBYING," as executed by the CONTRACTOR in Exhibit 7 of the
Special Provisions is incorporated herein by reference. The CONTRACTOR and its subcontractors at every
tier shall comply with U.S. DOT regulations, “New Restrictions on Lobbying,” 49 C.F.R. Part 20, modified as
necessary by 31 U.S.C. § 1352, which requires that no Federal appropriated funds shall be used to pay any
person or organization for influencing or attempting to influence an officer or employee of any agency, a
member of Congress, an officer or employee of Congress, or an employee of a member of Congress in
connection with obtaining any Federal Agreement, grant, or any other award covered by 31 U.S.C. § 1352.
Each tier shall also disclose the name of any registrant under the Lobbying Disclosure Act of 1995 who has
made 1obbying contacts on its behalf with non-Federal funds with respect to that Federal Agreement, grant, or
award covered by 31 U.S.C. § 1352. Such disclosures are forwarded from tier to tier up to HART.

1.9 Clean Air Requirements

(a) The CONTRACTOR shall comply with all applicable standards, orders or regulations issued
pursuant to the Clean Air Act, as amended, 42 U.S.C. §§ 7401 et seq. The CONTRACTOR shall report each
violation to HART and understands and agrees that HART will, in turn, report each violation as required to
FTA and the appropriate EPA Regional Office.

(b) The CONTRACTOR shall include the above clause in each subcontract exceeding $100,000.

1.10  Clean Water Requirements

(a) The CONTRACTOR shall comply with all applicable standards, orders or regulations issued
pursuant to the Federal Water Pollution Control Act, as amended, 33 U.S.C. §§ 1251 et seq. The
CONTRACTOR shall report each violation to HART and understands and agrees that HART will, in turn,
report each violation as required to FTA and the appropriate EPA Regional Office.

(b) The CONTRACTOR shall include the above clause in each subcontract exceeding $100,000.

1.11  Fly America Requirements

(@) The CONTRACTOR shall comply with 49 U.S.C. § 40118 (the “Fly America Act”) in
accordance with the General Services Administration's regulations at 41 C.F.R. Parts 301-10, which provide
that HART and sub-recipients of Federal funds and their consultants are required to use U.S. Flag air carriers
for U.S. Government-financed international air travel and transportation of their personal effects or property, to
the extent such service is available, unless travel by foreign air carrier is a matter of necessity, as defined by the
Fly America Act. The CONTRACTOR shall submit, if a foreign air carrier was used, an appropriate
certification or memorandum adequately explaining why service by a U.S. flag air carrier was not available or
why it was necessary to use a foreign air carrier and shall, in any event, provide a certificate of compliance with

the Fly America requirements.

(b) The CONTRACTOR shall include the requirements of this section in all subcontracts that may
involve international air transportation.

1.12  Energy Conservation Requirements

(a) The CONTRACTOR shall comply with mandatory standards and policies relating to energy
efficiency which are contained in the state energy conservation plan issued in compliance with the Energy
Policy and Conservation Act.

(b) The CONTRACTOR shall include the above clause in each subcontract at every tier. It is
further agreed that the clause shall not be modified, except to identify the subcontractor who will be subject to

the provisions.

o o— s e e—
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1.13  Recycled Products

The CONTRACTOR agrees to comply with all the requirements of Section 6002 of the Resource Conservation
and Recovery Act as amended (42 U.S.C. § 6962), including but not limited to the regulatory provisions of
40 C.F.R. Part 247, and Executive Order 12873, as they apply to the procurement of the items designated in
Subpart B of 40 C.F.R. Part 247.

1.14 ADA Access

The CONTRACTOR shall comply with the Americans with Disabilities Act of 1990 (ADA), as amended,
42 U.S.C. §§ 12101 et seq., which requires that accessible facilities and services be made available to
individuals with disabilities; and with the Architectural Barriers Act of 1968, as amended, 42 U.S.C. §§ 4151
et seq., which requires that buildings and public accommodations be accessible to individuals with disabilities,
and any subsequent amendments to these laws. In addition, the CONTRACTOR agrees to comply with all
applicable implementing Federal regulations and directives and any subsequent amendments thereto.

1.15 Seismic Safety

The CONTRACTOR shall ensure that any new building oraddition to an existing building will be designed
and constructed in accordance with the standards for Seismic Safety required in the U.S. Department of
Transportation’s Seismic Safety Regulations (49 C.F.R. Part 41) and shall certify to compliance to the extent
required by the regulation. The CONTRACTOR also agrees to ensure that all work performed under this
Agreement including work performed by a subcontractor is in compliance with the standards required by the
Seismic Safety Regulations and the certification of compliance issued on the Project.

116  Text Messaging While Driving

In accordance with Executive Order No. 13513, Federal Leadership on Reducing Text Messaging While
Driving, October 1, 2009, 23 U.S.C.A. § 402 note, and U.S. DOT Order 3902.10, Text Messaging While
Driving, December 30, 2009, the CONTRACTOR is encouraged to comply with the terms of the following:

(a) Definitions.

) "Driving" means operating a motor vehicle on a roadway, including while temporarily
stationary because of traffic, a traffic light, stop sign, or otherwise. "Driving" does not include being
in your vehicle (with or without the motor running) in a location off the roadway where it is safe and

legal to remain stationary.

) "Text Messaging" means reading from or entering data into any handheld or other
electronic device, including for the purpose of short message service texting, e-mailing, instant
messaging, obtaining navigational information, or engaging in any other form of electronic data
retrieval or electronic data communication. The term does not include the use of a cell phone or other
electronic device for the limited purpose of entering a telephone number to make an outgoing call or
answer an incoming call, unless the practice is prohibited by State or local law.

) Safety. The CONTRACTOR is encouraged to:

1) Adopt and enforce workplace safety policies to decrease crashes caused by
distracted drivers including policies to ban text messaging while driving:
@) CONTRACTOR-owned or CONTRACTOR-rented vehicles or
Government-owned, leased or rented vehicles;

(id) Privately-owned vehicles when on official Project related business or
when performing any work for or on behalf of the Project; or
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(iii) Any vehicle, on or off duty, and using an employer supplied electronic
device.

@) Conduct workplace safety initiatives in a manner commensurate with the
CONTRACTOR’s size, such as:

@) Establishment of new rules and programs or re-evaluation of existing
programs to prohibit text messaging while driving; and

(>ii) Education, awareness, and other outreach to employees about the safety risks
associated with text messaging while driving.

3) Include this Special Provision in its subagreements with its subrecipients and third
party contracts and also encourage its subrecipients, lessees, and third party contractors to comply with
the terms of this Special Provision and-include this clause in each subagreement, lease, and
subcontract at each tier financed with Federal assistance provided by the Federal Government.

1.17  Sensitive Security Information

The CONTRACTOR, as a third party contractor must protect, and take measures to ensure that its
subcontractors at each tier protect, “sensitive security information” made available during the administration of
a third party contract or subcontract to ensure compliance with 49 U.S.C. § 40119(b) and implementing U.S.
DOT regulations, “Protection of Sensitive Security Information,” 49 C.F.R. Part 15, and with 49 U.S.C. §
114(r) and implementing Department of Homeland Security regulations, “Protection of Sensitive Security
Information,” 49 C.F.R. Part 1520.

1.18 Incorporation of FTA Terms

(@) The Special Provisions include, in part, certain Standard Terms and Conditions required by the
U.S. DOT, whether or not expressly set forth in the preceding provisions. All contractual provisions required
by the U.S. DOT, as set forth in FTA Circular 4220.1F are hereby incorporated by reference. Anything to the
contrary herein notwithstanding, all FT A mandated terms shall be deemed to control in the event of a conflict
with other provisions contained in this Agreement. The CONTRACTOR shall not perform any act, fail to
perform any act, or refuse to comply with any HART requests which would cause HART to be in violation of

the FTA terms and conditions.

b) The CONTRACTOR shall include the above clause in each subcontract financed in whole
or in part with Federal assistance provided by FTA, modified only if necessary to identify the affected
parties.
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ATTACHMENT 1.6 a) - DBE PARTICIPATION REPORT

Acknowledgment of Prompt Payments by Contractors to Subcontractors:

As a duly authorized representative of the company I fully understand and testify that our company has
complied with the following prompt payment by Contractors to subcontractors, terms and conditions.

1) Any money paid to Contractor for work performed by a subcontractor shall be disbursed to the
subcontractor within ten (10) days after receipt of the money in accordance with the terms of the
subcontract; provided that the subcontractor has met all the terms and conditions of the subcontract and
there are no bona fide disputes on which the Contracting Officer has withheld payment.

2) Upon final payment to Contractor, full payment to the subcontractor, including retainage, shall be
made within ten (10) days after receipt of the money; provided there are no bona fide disputes over the
subcontractor’s performance under the subcontract.

Printed Name and Title Signature Date

West Section CEI Professional Services Contract
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ATTACHMENT 1.6 b) - FINAL REPORT OF DBE PARTICIPATION

This report must be submitted by the Consultant with the final invoice or request for payment under this

contract.

Project Title:

Consultant Name:

Project No.:

Period Covered by this Report:

Contract No.:

Contract Amount (including amendments): $

Final Payment Amount: $

Invoice No.:

Total Payment to DBE: $

All Subcontractors (DBE and non-DBE) & DBE
Suppliers or Manufacturers

Type of Service or
Materials Provided

Subcontract Amount

Name
Address
Telephone No.

Name
Address
Telephone No.

Name
Address
Telephone No

Name
Address
Telephone No.

Add additional sheets as necessary.

Signature

Print Name & Title

West Section CEI Professional Services Contract
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ATTACHMENT 1.6 b) - FINAL REPORT OF DBE PARTICIPATION

Acknowledgment of Prompt Payments by Contractors to Subcontractors:

As a duly authorized representative of the company I fully understand and testify that our company has complied
with the following prompt payment by Contractors to subcontractors, terms and conditions.

1) Any money paid to Contractor for work performed by a subcontractor shall be disbursed to the
subcontractor within ten (10) days after receipt of the money in accordance with the terms of the subcontract;
provided that the subcontractor has met all the terms and conditions of the subcontract and there are no bona fide

disputes on which the Contracting Officer has withheld payment.

2) Upon final payment to Contractor, full payment to the subcontractor, including retainage, shall be made
within ten (10) days after receipt of the money; provided there are no bona fide disputes over the subcontractor’s
performance under the subcontract.

Printed Name and Title Signature Date

West Section CEI Professional Services Contract
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ATTACHMENT 1.6 b) - FINAL REPORT OF DBE PARTICIPATION

Instructions for completing the final report of DBE participation:

All subcontractors, suppliers and manufacturers should be listed on the FINAL REPORT OF
DBE PARTICIPATION in the same order as listed in the proposal.

Project Title: Self Explanatory

Project No.: Self Explanatory

Period Covered by this Report: - Same period as invoice period

Consultant Name: Self-Explanatory

Consultant No: Self-Explanatory

Contract Amount (including amendments): Less Mobilization, Force Account Items and

Allowance Items
Amendments should be listed separately
with an explanation of how it was allocated

to DBEs and non-DBEs
Invoice No.: Self-Explanatory
Final Payment Amount: Self-Explanatory
Total Payment to DBE Total $ amount paid to DBE
Acknowledgement of Prompt Payment Self-Explanatory

Waest Section CEI Professional Services Contract
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